

CHANGE ORDER

No. 1 (FINAL)

DATE OF ISSUANCE: September 19, 2011

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works and Wastewater

CONTRACTOR Volute, INC

Contract: Drainage Improvements- Dianne Pump Station Bar Screen Cleaners

Project: Dianne Pump Station Bar Screen Cleaners

OWNER's Contract No. P090403

ENGINEER's Project No. 0904

ENGINEER Professional Engineering and Environmental Consultants, INC.

You are directed to make the following changes in the Contract Documents:

Description:

1. Delete the Following Work Items:

A. Contract Item No.3 Relocation of Infrastructure

(\$10,000.00)

TOTAL CHANGE IN PROJECT COST (\$10,000.00)

Reason for Change Order:

This work item was not performed.

Attachments: N/A

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$483,000.00</u>
Net Increase (Decrease) from previous Change Orders No. ___ to ___: <u>\$0.00</u>
Contract Price prior to this Change Order: <u>\$483,000.00</u>
Net decrease of this Change Order: <u>\$10,000.00</u>
Contract Price with all approved Change Orders: <u>\$473,000.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: 120 Calendar days Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to ___: Substantial Completion _____ -0- Ready for final payment _____ -0- (days or dates)
Contract Times prior to this Change Order: 120 Calendar days Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: -0- Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: 120 days Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: MO Jall

By: _____

By: Chris Thompson

ENGINEER (Authorized Signature)

OWNER (Authorized Signature)

CONTRACTOR (Authorized Signature)

Date: 9/19/11

Date: _____

Date: 9/22/11

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.