

NON-PROFIT
 ORGANIZATION

CHANGE ORDER

No 1

DATE OF ISSUANCE February 1, 2001

EFFECTIVE DATE February 1, 2001

OWNER ST. CHARLES PARISH
 CONTRACTOR HEBERT BROTHERS ENGINEERS, INC.
 Contract _____
 Project: BOURG PUMPING STATION REHABILITATION
 OWNER's Contract No. S981001 ENGINEER's Contract No. 9908
 ENGINEER ENVIRONMENTAL ENGINEERING SERVICES, INC.

You are directed to make the following changes in the Contract Documents.

Description:
 Expenses incurred from the Bond, Pumps, Engineer Submittal Review, Clerical Submittal Work,
 Bid Preparation and Review, plus 15% Overhead and Profit

Reason for Change Order
 Cost incurred by Contractor

Attachments: (List documents supporting change)
 Engineers Recommendation and Contractors Requests

CHANGE IN CONTRACT PRICE	
Original Contract Price	
\$ <u>143,100.00</u>	
Net Increase (Decrease) from previous Change Orders No <u>0</u> to <u>0</u>	
\$ <u>-0-</u>	
Contract Price prior to this Change Order:	
\$ <u>143,100.00</u>	
Net increase (decrease) of this Change Order	
\$ <u>-117,359.85</u>	
Contract Price with all approved Change Orders	
\$ <u>25,740.15</u>	

CHANGE IN CONTRACT TIMES	
Original Contract Times:	
Substantial Completion	<u>150</u>
Ready for final payment	<u>150</u>
	(days or dates)
Net change from previous Change Orders No <u>0</u> to No. <u>0</u>	
Substantial Completion	<u>150</u>
Ready for final payment	<u>150</u>
	(days)
Contract Times prior to this Change Order	
Substantial Completion	<u>150</u>
Ready for final payment	<u>150</u>
	(days or dates)
Net increase (decrease) this Change Order	
Substantial Completion	<u>-0-</u>
Ready for final payment	<u>-0-</u>
	(days)
Contract Times with all approved Change Orders:	
Substantial Completion	<u>150</u>
Ready for final payment	<u>150</u>
	(days or dates)

RECOMMENDED:
 By: Robert P. Dumas
 HES, INC.
 Date: 4/19/01

APPROVED:
 By: Albert D. Lopez
 ST CHARLES PARISH
 Date: 5/22/2001

ACCEPTED:
 By: John H. Hebert
 HEBERT BROS ENG, INC
 Date: 4-23-01