

SECTION 00806

CHANGE ORDER

No. 1DATE OF ISSUANCE 12/30/08 EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works and Wastewater
 CONTRACTOR Civil Construction Contractors, LLC
 Contract: Destrehan II Pump Station Access Bridge
 Project: Destrehan II Pump Station Access Bridge
 OWNER's Contract No. P080301 ENGINEER's Contract No. N/A
 ENGINEER Danny J. Hebert, P. E., L.L.C.

You are directed to make the following changes in the Contract Documents:
 Description: Adjust Infrastructure Allowance Item.

Reason for Change Order: Field adjustment for utility work adjacent to bridge deck. Specifically, provide additional supports for existing Atmos Gas Line Utility.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE
Original Contract Price: \$ <u>226,295.00</u>
Net increase (decrease) from previous Change Orders No. <u> </u> to No. <u> </u> : \$ <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>226,295.00</u>
Net increase (decrease) of this Change Order: \$ <u>18,945.00</u>
Contract price with all approved Change Orders: \$ <u>207,350.00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times: Substantial Completion: <u>December 30, 2008</u> Ready for final payment: <u>Not less than 45 days after lien period begins</u> (days or dates)
Net change from previous Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>December 30, 2008</u> Ready for final payment: <u>Not less than 45 days after lien period begins</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>December 30, 2008</u> Ready for final payment: <u>Not less than 45 days after lien period begins</u> (days or dates)

RECOMMENDED:
 By: Danny J. Hebert
 ENGINEER (Authorized Signature)
 Date: 12/30/08

APPROVED:
 By: W.A.H.
 OWNER (Authorized Signature)
 Date: 2-3-09

ACCEPTED:
 By: Dennis R. Stetson
 CONTRACTOR (Authorized Signature)
 Date: 12/30/08

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

END OF SECTION

00806-1