

ord

2001-0032

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF WASTEWATER)

ORDINANCE NO. 01-3-6

An ordinance to approve and to authorize the execution of Change Order No. One (1) for the Hahnville Regional Wastewater Treatment Plant Project to increase the contract time by 80 days and to decrease the contract price by \$197,284.73.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 98-7-8, adopted by St. Charles Parish Council, approved and authorized the execution of a contract with C. R. Pittman Construction Co., Inc. for the construction of the Hahnville Regional Wastewater Treatment Plant in the amount of \$12,399,000.00.

SECTION II. That it is necessary to amend the contract to increase the contract time by 80 days to account for additional work to the project for a total of twenty-nine (29) additional items.

SECTION III. That it is necessary to increase the contract time by 80 calendar days and decrease the contract price by \$197,284.73.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) to the contract for the Hahnville Regional Wastewater Treatment Plant Project and to increase the contract time by 80 days and decrease the contract price by \$197,284.73.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE, AUTHEMENT, BLACK, MARINO, MINNICH
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 19th day of March 2001, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: Barry Minnich

Acting SECRETARY: Nick Breau

DLVD/PARISH PRESIDENT: 3-20-01

APPROVED: _____ DISAPPROVED: _____

PARISH PRESIDENT: Albert D. Laque

Acting RETD/SECRETARY: 3-20-01

AT: 3:45 PM RECD BY: NB

RECORDED IN THE ST. CHARLES PARISH CLERK OF COURT OFFICE

ON 3-21-01

AS ENTRY NO. 252120

IN MORTGAGE/CONVEYANCE BOOK

NO 784 FOLIO 569

CHANGE ORDER

No. One

PROJECT: St. Charles Parish DATE OF ISSUANCE:
Wastewater Regionalization Program
Hahnville Regional Wastewater Treatment Plant

CONTRACTOR: St. Charles Parish Project No. S-97-09-01

C. R. Pittman Construction Co.

ENGINEER: Camp Dresser & McKee Inc.

CONTRACT FOR: \$12,399,000.00

ENGINEER's Project No. 8285-22583-H

You are directed to make the following changes in the Contract Documents:

Description: See Attachment No. 1

Purpose of Change Order: See Attachment No. 1

Attachments: (list documents supporting change)

See Attached number 1 through 29

CHANGE IN CONTRACT PRICE:

Original Contract Price

\$ 12,399,000.00

Previous Change Order No. 0

\$ -0-

Contract Price Prior to this Change Order

\$ 12,399,000.00

Net decrease of this Change Order

\$ -197,284.73

Contract Price with all approved
Change Orders

\$ 12,201,715.27

CHANGE IN CONTRACT TIME:

Original Contract Time

\$ 690 days, March 3, 2000
days or date

Net change from previous Change Orders

\$ -0-
days

Contract Time Prior to this Change Order

\$ March 3, 2000 -
days or date

Net Increase (decrease) of this Change Order


\$ 80 days

Contract Time with all approved
Change Orders

\$ 770 days


This Change order applies only to the items in attachment number one. Contractor and Owner acknowledge that the change in Contract amount listed above, \$(-197,284.73), does not include extended overhead, cumulative impacts or ripple effect, if any, on other non-affected Work under this Contract. Contractor and Owner acknowledge that execution of this Change Order document by the parties does not affect Contractor's or Owner's right to pursue additional costs or credits associated with extended overhead, cumulative impacts or ripple effect if any, on such non-affected Work. In that regard, Owner and Contractor agree to waive SC-10.7 of the Contract for this Change Order only. Such waiver does not imply the waiver of any other Contract provision, including but not limited to Articles GC-11 and SC-11, and their subparts. See attached correspondence, Shaw Norton dated 1-17-01, C.R. Pittman dated 1-8-01 and CDM dated 12-21-2000

RECOMMENDED:

by 
Engineer

Mr. Daniel M. Gerrity, P.E.

APPROVED:

by 
Owner

Mr. Albert Laque

APPROVED:

by  1/30/2001
Contractor

Mr. Michael Pittman

JAN 31 2001