

CHANGE ORDER

No. 1

DATE OF ISSUANCE October 30, 2012

EFFECTIVE DATE _____

OWNER St Charles Parish

CONTRACTOR Command Construction Industries, LLC

Contract: Beautification and Parish Boundary Signage, State and Federal Aid Project H.009115

Project: Parish Boundary Signs

OWNER's Contract No. P111001 ENGINEER's Contract No. _____

ENGINEER St Charles Parish

You are directed to make the following changes in the Contract Documents:

Description:

- A. State Change Order 1: Amount \$-2,000.00

Reason for Change Order:

- A. State Change Order 1: The purpose of this change order is to adjust certain pay items to final quantities and to decrease items 714-01-00700 Slab Sodding and 715-01-00100 Topsoil by 100% since items were not installed within the job at the request of St Charles Parish.

Attachments: State Change Order 1

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>89,200</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> : \$ <u>0</u>
Contract Price prior to this Change Order: \$ <u>89,200</u>
Net increase (decrease) of this Change Order: \$ <u>(2,000)</u>
Contract Price with all approved Change Orders: \$ <u>87,200</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:

By: _____
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: _____

Date: 1/15/13

Date: 12/17/12

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.