

Ord
1999-5066

INTRODUCED BY: CHRIS A. TREGRE, PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)

ORDINANCE NO. 00-1-1

An ordinance to approve and authorize the execution of Change Order No. 1 and final for the Filter Rehabilitation at "C" Plant - West Bank to increase the contract time by 30 calendar Days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 99-5-13 adopted May 17, 1999, by the St. Charles Parish Council, approved and authorized the execution of a contract with R.L. Mixon Contractors, Inc. for the Filter Rehabilitation at "C" Plant - West Bank in the amount of \$169,000.00 and,

SECTION II. That it is necessary to increase the contract time by 30 days. NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) and final for Filter Rehabilitation at "C" Plant - West Bank to increase the contract time by 30 Calendar Days.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE,
AUTHEMENT, BLACK, MARINO, MINNICH
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 11th day of January 2000, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]

SECRETARY: [Signature]

DLVD/PARISH PRESIDENT: 1-12-00

APPROVED: _____

DISAPPROVED: _____

PARISH PRESIDENT: [Signature]

RETD/SECRETARY: 1-14-00

AT: 10:5 AM

RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON 1-21-00

AS ENTRY NO. 246139

IN MORTGAGE/CONVEYANCE BOOK

NO. 741 FOLIO 490

CHANGE ORDER

No. 1 (Final)

DATE OF ISSUANCE December 16, 1999

A GREEMENT DATE May 17, 1999

OWNER St. Charles Parish Department of Waterworks

CONTRACTOR R.L. Mixon Contractors, Inc.

Contract: Per Ordinance No. 99-5-13

Project: Filter Rehabilitation at "C" Plant-West Bank

OWNER's Contract No. Ordinance No. 99-5-13 ENGINEER's Contract No. N/A

ENGINEER Chenevert•Songv•Rodi•Soderberg, inc.

You are directed to make the following changes in the Contract Documents:

Description:

None

Reason for Change Order: Extension of Time as a result with owner requested additional work/substitutions and equipment manufacturers' installation requirements.

Attachments: (List documents supporting change)

1. Letters from Contractor document delays
2. Letters from Engineer recommending

CHANGE IN CONTRACT PRICE:
Original Contract Price <u>\$ 169,000.00</u>
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> </u> : <u>\$ -0-</u>
Contract Price prior to this Change Order: <u>\$ 169,000.00</u>
Net increase (decrease) of this Change Order: <u>\$ -0-</u>
Contract Price with all approved Change Orders: <u>\$ 169,000.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>90</u> Ready for final payment: <u>135</u> (days or dates)
Net change from previous Change Orders No. <u>N/A</u> to No. <u>N/A</u> : Substantial Completion: <u>90</u> Ready for final payment: <u>135</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>90</u> Ready for final payment: <u>135</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>30</u> Ready for final payment: <u>30</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>120</u> Ready for final payment: <u>165</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: [Signature] ENGINEER (Authorized Signature)

By: [Signature] OWNER (Authorized Signature)

By: [Signature] CONTRACTOR (Authorized Signature)

Date: December 16, 1999

Date: 1-14-00

Date: 12/16/99

EJCDC 910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute