

ORD.

2005-0186

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 05-7-6

An ordinance approving and authorizing the execution of Change Order No. One (1) – Final for Parish Project No. P040503, Louisiana Community Development Block Grant (L.C.D.B.G.) Program, to decrease the contract amount by \$45,681.27 and to decrease the contract time by 61 calendar days.

WHEREAS, Ordinance No. 04-12-16 adopted December 20, 2004 by the St. Charles Parish Council approved and authorized the execution of a contract with Barriere Construction Company, LLC. for the construction of the Louisiana Community Development Block Grant (L.C.D.B.G.) Program, Parish Project No. P040503, in the amount of \$409,132.00; and,

WHEREAS, it is necessary to decrease the original contract in the amount of \$45,681.27 and to decrease the contract time by 61 calendar days to balance actual quantities.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. To approve and authorize the execution of Change Order No. One (1) – Final for Parish Project No. P040503, Louisiana Community Development Block Grant (L.C.D.B.G.) Program, to decrease the contract amount by \$45,681.27 and to decrease the contract time by 61 calendar days.

SECTION II. That the Parish President is hereby authorized to execute said Change Order.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MARINO, FABRE, RAMCHANDRAN, WALLS, BLACK, DUHE, MINNICH

NAYS: NONE

ABSENT: FAUCHEUX, HILAIRE

And the ordinance was declared adopted this 11th day of July, 2005, to become effective five (5) days after publication in the Official Journal.

VICE CHAIRMAN: Brian C. Fal  
SECRETARY: Barbara Joseph Tucker  
DLVD/PARISH PRESIDENT: July 12, 2005  
APPROVED: [Signature] DISAPPROVED: \_\_\_\_\_

PARISH PRESIDENT: Albert D. Laque  
RETD/SECRETARY: July 12, 2005  
AT: 4:00 PM RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON July 13, 2005  
AS ENTRY NO. 309773  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 1089 FOLIO 610

# CHANGE ORDER

No. 1 (Final)

DATE OF ISSUANCE 05/12/2005

EFFECTIVE DATE \_\_\_\_\_

OWNER St. Charles Parish  
CONTRACTOR Barriere Construction Co., L.L.C.  
Contract: FY 2004-2005 LCDGB Program- St. Charles Parish (Westbank) Street Improvement  
Project: FY 2004-2005 LCDGB Program- St. Charles Parish (Westbank) Street Improvement  
OWNER's Contract No. P040503 ENGINEER's Project No. 89168.4  
ENGINEER Shread-Kувrkendall & Associates, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Change Order No. 1 (Final)

Reason for Change Order:

To adjust the final contract quantities and contract time. See Attachment No. 1 for Description of Changes

Attachments: (List documents supporting change)

Attachment No. 1.

CHANGE IN CONTRACT PRICE:
Original Contract Price: \$ <u>409,132.00</u>
Net Increase from previous Change Orders No. <u>0</u> to No. <u>1</u> : \$ <u>-0-</u>
Contract Price prior to this Change Order: \$ <u>409,132.00</u>
Net (decrease) of this Change Order: \$ <u>(45,681.27)</u>
Contract Price with all approved Change Orders: \$ <u>363,450.73</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: <u>120 Days</u>
Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> : <u>-0- Days</u>
Contract Times prior to this Change Order: <u>120 Days</u>
Net (decrease) of this Change Order: <u>(61) Days</u>
Contract Times with all approved Change Orders: <u>59 Days</u>

RECOMMENDED:

By: [Signature]  
ENGINEER (Authorized Signature)

Date: 6/20/05

APPROVED:

By: [Signature]  
OWNER (Authorized Signature)

Date: 7/12/2005

ACCEPTED:

By: [Signature]  
CONTRACTOR (Authorized Signature)

Date: 6/20/05  
MIKE TRAVOR  
BARRIERE CONSTRUCTION

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

ATTACHMENT NO 1 - DESCRIPTION OF CHANGES

FOR PARISH PROJECT NO. P040503, FY 2004-2005 LCDBG PROGRAM - ST. CHARLES PARISH WESTBANK STREET IMPROVEMENTS

Item No.	Description	Unit	Unit Price	Original Contract		Change Order No. 1		Total to Date		Increases	Decreases	Deletions	Additions
				Quantity	Cost	Quantity	Cost	Quantity	Cost				
1	2-Inch Depth Asphaltic Conc. Wearing Course	TON	\$51.00	742.00	\$37,842.00	-	-	554.11	\$28,259.61		\$9,582.39		
2	7-Inch Depth PCCP	SQ YD	\$44.00	5090.00	\$223,960.00	-	-	4873.48	\$214,433.12		\$9,526.88		
3	PCC Curbing	LFT	\$6.00	3524.00	\$21,144.00	-	-	3267.00	\$19,602.00		\$1,542.00		
4	8-Inch Soil Cement Base Course	SQ YD	\$7.00	6458.00	\$45,206.00	-	-	4187.00	\$29,309.00		\$15,897.00		
5	6-Inch Soil Cement Base Course	SQ YD	\$6.00	5090.00	\$30,540.00	-	-	4796.00	\$28,776.00		\$1,764.00		
6	Adjust Manholes	EA	\$700.00	2.00	\$1,400.00	-	-	1.00	\$700.00		\$700.00		
7	Adjust Valve Boxes	EA	\$1.00	200.00	\$200.00	-	-	0.00	\$0.00		\$200.00		
8	Adjust Drainage Boxes	EA	\$600.00	10.00	\$6,000.00	-	-	8.00	\$4,800.00		\$1,200.00		
9	Pavement Markers	EA	\$100.00	1.00	\$100.00	-	-	0.00	\$0.00		\$100.00		
10	Shoulder Material	CU YD	\$40.00	122.00	\$4,880.00	-	-	0.00	\$0.00		\$4,880.00		
11	Temporary Construction Signs and Barricades	LS	\$15,000.00	1.00	\$15,000.00	-	-	1.00	\$15,000.00				
12	Seeding	LS	\$60.00	1.00	\$60.00	-	-	1.00	\$60.00				
13	Mobilization	LS	\$12,000.00	1.00	\$12,000.00	-	-	1.00	\$12,000.00				
14	Relocation of Infrastructure Items	LS	\$10,000.00	1.00	\$10,000.00	-	-	0.00	\$0.00		\$289.00		
14A	Sand Base		\$20.75		\$0.00	-	-	468.00	\$9,711.00				
15	Project Sign	EA	\$800.00	1.00	\$800.00	-	-	1	\$800.00				
TOTALS:					\$409,132.00		\$0.00		\$363,450.73	\$0.00	(\$40,501.27)	(\$5,180.00)	\$0.00

RESULTING CREDIT TO ST. CHARLES PARISH : (\$45,681.27)