



# St. Charles Parish

St. Charles Parish  
Courthouse  
15045 Highway 18  
P.O. Box 302  
Hahnville, LA 70057  
985-783-5125  
www.stcharlesparish.gov

## Legislation Details (With Text)

**File #:** 2024-0137    **Version:** 1    **Name:** C.O. No. 2 (Final) for Ellington Structures - Kellogg Pump Station T-Wall Project No. P080905-5F, CPRA Project No. BA-0244, as part of the West Bank Hurricane Protection Levee Project

**Type:** Ordinance    **Status:** Enacted

**File created:** 4/15/2024    **In control:** Parish Council

**On agenda:** 5/6/2024    **Final action:** 5/6/2024

**Enactment date:**    **Yes** 24-5-2

**Title:** An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for the Ellington Structures - Kellogg Pump Station T-Wall Project No. P080905-5F, CPRA Project No. BA-0244, as part of the West Bank Hurricane Protection Levee Project, to decrease the contract amount by \$76,103.06 and decrease the contract time by forty-one (41) days.

**Sponsors:** Matthew Jewell, Department of Public Works

**Indexes:** CZM, Grants, Hurricane Protection Levee (WB - Ellington), Hurricane Protection Levee (WB - Kellogg Pump Station T-Wall)

**Code sections:**

**Attachments:** 1. 2024-0137 Kellogg T-Wall Final Change Order, 2. 2024-0137 Letter, 3. 2024-0137 Final Ord 24-5-2 with change order, 4. 2024-0137 Recordation Documents

Date	Ver.	Action By	Action	Result
5/6/2024	1	Parish President	Approved by the Par. Pres.	
5/6/2024	1	Parish Council	Public Hearing Requirements Satisfied	
5/6/2024	1	Parish Council	Approved 1	Pass
4/15/2024	1	Parish Council	Publish/Scheduled for Public Hearing	
4/15/2024	1	Parish President	Introduced	

### 2024-0137

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO. \_\_\_\_\_**

An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for the Ellington Structures - Kellogg Pump Station T-Wall Project No. P080905-5F, CPRA Project No. BA-0244, as part of the West Bank Hurricane Protection Levee Project, to decrease the contract amount by \$76,103.06 and decrease the contract time by forty-one (41) days.

**WHEREAS**, Ordinance No. 08-10-7 adopted October 20, 2008, by the St. Charles Parish Council, approved and authorized the execution of a Contract for Engineering Services with BURK-KLEIN PETER, INC for necessary professional engineering services associated with Parish Project No P080905 St. Charles Parish West Bank Hurricane Protection Levee and Urban Flood Control; and,

**WHEREAS**, Resolution No. 6522 adopted on November 16, 2020, by the St. Charles Parish Council, approved and authorized the execution of an Intergovernmental Agreement between the State of Louisiana through the Coastal Protection and Restoration Authority Board and St. Charles Parish Government regarding the construction of the Kellogg Pump Station T-Wall (BA-0244) project in Luling to provide \$2,500,000.00 in funding for the construction costs of said project; and,

**WHEREAS**, Ordinance 22-3-12 adopted March 21, 2022, by the St. Charles Parish Council, approved and authorized the execution of a contract with Sealevel Construction, Inc., for Project No. P080905-5F, CPRAP Project No. BA-0244, Ellington Structures-Kellogg Pump Station T-Wall, as part of the West Bank Hurricane Protection Levee Project, in the amount of \$4,323,888.00; and,

**WHEREAS**, Ordinance 23-1-5 adopted January 23, 2023, by the St. Charles Parish Council, approved and authorized Change Order No. 1 for the Ellington Structures-Kellogg Pump Station T-Wall Project No. P080905-5F, CPRAP Project No. BA-0244, as part of the West Bank Hurricane Protection Levee Project, to increase the contract amount by \$113,705.00 and increase the contract time by ninety (90) days; and,

**WHEREAS**, Change Order No. 2 (Final) is a result of changes within the scope of the contract to modify quantities to accurately reflect the final balancing of the project line items for the construction amount; and,

**WHEREAS**, the decrease in contract amount by \$76,103.06 is a result of a decrease in quantity for two (2) bid line items, an increase in quantity for three (3) bid line items, a deletion of three (3) bid line items, and an addition of two (2) bid line items; and,

**WHEREAS**, the decrease in contract time by forty-one (41) days is due to good weather and adequate contractor staffing.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 2 (Final) for the Ellington Structures-Kellogg Pump Station T-Wall Project No. P080905-5F, CPRAP Project No. BA-0244 as part of the West Bank Hurricane Protection Levee Project, to decrease the contract amount by \$76,103.06 and decrease the contract time of forty-one (41) days is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of the Parish of St. Charles.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this \_\_\_\_\_ day of \_\_\_\_\_, 2024, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED :

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:

RECD BY: