



St. Charles Parish

St. Charles Parish
Courthouse
15045 Highway 18
P.O. Box 302
Hahnville, LA 70057
985-783-5000
www.stcharlesparish.gov

Legislation Details (With Text)

File #: 2024-0202 **Version:** 1 **Name:** C.O. No. 2 (Final) Hydraulic Bottleneck Near Destrehan P.S. No. 2

Type: Ordinance **Status:** Enacted

File created: 6/3/2024 **In control:** Parish Council

On agenda: 6/17/2024 **Final action:** 6/17/2024

Enactment date: **Yes** 24-6-14

Title: An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for the Hydraulic Bottleneck Near Destrehan P.S. No. 2, (Project No. P190507), to increase the contract amount by \$5,614.14 and increase the contract time by 185 calendar days.

Sponsors: Matthew Jewell, Department of Public Works

Indexes:

Code sections:

Attachments: 1. 2024-0202 Change Order No. Two (2) FINAL EG and Cycle Signed, 2. 2024-0202 Final Ord. 24-6-14 with fully executed Change Order No. 2 (Final), 3. 2024-0202 Recordation Documents

Date	Ver.	Action By	Action	Result
6/18/2024	1	Parish President		Approved by the Par. Pres.
6/17/2024	1	Parish Council		
6/17/2024	1	Parish Council		
6/3/2024	1	Parish Council		Publish/Scheduled for Public Hearing
6/3/2024	1	Parish President		Introduced

2024-0202

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. _____

An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for the Hydraulic Bottleneck Near Destrehan P.S. No. 2, (Project No. P190507), to increase the contract amount by \$5,614.14 and increase the contract time by 185 calendar days.

WHEREAS, Ordinance No. 19-7-1 adopted July 1, 2019, by the St. Charles Parish Council, approved and authorized the execution of a professional service multi-phase project agreement with Evans-Graves Engineers, Inc., for providing all necessary professional engineering services for a project that improves conveyance capacity in a canal in the vicinity of Destrehan Pump Station (P.S.) No. 2. (Parish Project Number P190507), in the amount not to exceed \$105,160.00; and,

WHEREAS, Ordinance No. 22-12-7 adopted December 5, 2022, by the St. Charles Parish Council, approved and authorized the execution of a contract with Cycle Construction Company, LLC, for the Hydraulic Bottleneck Near Destrehan P.S. No. 2, (Project No. P190507) in the amount of \$2,264,960.00; and,

WHEREAS, Ordinance No. 23-5-2 adopted May 8, 2023, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Alpha Testing and Inspection, Inc., to perform testing services for the Hydraulic

Bottleneck Near Destrehan P.S. No. 2 (Project No. P190507), in the not to exceed amount of \$26,000.00; and,

WHEREAS, Ordinance No. 23-11-12 adopted November 20, 2023, by the St. Charles Parish Council, approved and authorized the execution of Amendment No. 1 to a Professional Services Agreement with Alpha Testing and Inspection, Inc., for additional testing services for the Hydraulic Bottleneck Near Destrehan P.S. No. 2 (Project No. P190507), in the not to exceed amount of \$19,000.00, increasing the overall not to exceed fee to \$45,000.00; and,

WHEREAS, Ordinance No. 24-2-6 adopted February 5, 2024, by the St. Charles Parish Council, approved and authorized the execution of Change Order No. 1 for the Hydraulic Bottleneck Near Destrehan P.S. No. 2, (Project No. P190507), to increase the contract amount by \$476,447.31 and increase the contract time by 76 days; and,

WHEREAS, Ordinance No. 24-2-9 adopted February 19, 2024, by the St. Charles Parish Council, approved and authorized the execution of Amendment No. 2 to Ordinance No. 23-5-2 which approved the Professional Services Agreement with Alpha Testing and Inspection, Inc. for additional testing services for the Hydraulic Bottleneck Near Destrehan P.S. No. 2 (Project No. P190507), in the not to exceed amount of \$25,000.00, bringing the overall agreement amount to \$70,000.00; and,

WHEREAS, it is necessary to amend the Contract to reconcile final contract quantities, resulting in an increase to the contract amount by \$5,614.14 and 185 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 2 (Final) for Hydraulic Bottleneck Near Destrehan P.S. No. 2, (Project No. P190507), to increase the contract amount by \$5,614.14 and increase the contract time by 185 calendar days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2024, to become effective five (5) days after this publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED: DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT: RECD BY: