



# St. Charles Parish

St. Charles Parish  
Courthouse  
15045 Highway 18  
P.O. Box 302  
Hahnville, LA 70057  
985-783-5000  
www.stcharlesparish.gov

## Legislation Details (With Text)

**File #:** 2024-0158    **Version:** 1    **Name:** C.O. No. 3 for the SCP E. Dufresne Community Center Ida & Window Repairs, (Project No. EDCC 0322)

**Type:** Ordinance    **Status:** Enacted

**File created:** 4/15/2024    **In control:** Parish Council

**On agenda:** 5/6/2024    **Final action:** 5/6/2024

**Enactment date:**    **Yes** 24-5-7

**Title:** An ordinance approving and authorizing the execution of Change Order No. 3 for the SCP E. Dufresne Community Center Ida & Window Repairs, (Project No. EDCC 0322), to increase the contract amount by \$17,178.00 and increase the contract time by 125 days.

**Sponsors:** Matthew Jewell, General Government Buildings

**Indexes:** Community Center (SCP E Dufresne Community Center Ida and Window Repairs), Government Bldgs.

**Code sections:**

**Attachments:** 1. 2024-0158 EADCC Change Order number 3, 2. 2024-0158 Final Ord 24-5-7 with change order, 3. 2024-0158 Recordation Documents

Date	Ver.	Action By	Action	Result
5/6/2024	1	Parish President	Approved by the Par. Pres.	
5/6/2024	1	Parish Council	Public Hearing Requirements Satisfied	
5/6/2024	1	Parish Council	Approved	Pass
4/15/2024	1	Parish Council	Publish/Scheduled for Public Hearing	
4/15/2024	1	Parish President	Introduced	

### **2024-0158**

### **INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT (GENERAL GOVERNMENT BUILDINGS)**

ORDINANCE NO. \_\_\_\_\_

An ordinance approving and authorizing the execution of Change Order No. 3 for the SCP E. Dufresne Community Center Ida & Window Repairs, (Project No. EDCC 0322), to increase the contract amount by \$17,178.00 and increase the contract time by 125 days.

**WHEREAS**, on March 25, 2022, the St. Charles Parish President and Meyer Engineers, LTD., executed a Professional Service Agreement to perform architectural and engineering services for said project in the lump sum amount of \$148,981.00; and,

**WHEREAS**, Ordinance No. 23-1-8 adopted on January 23, 2023, by the St. Charles Parish Council, approved and authorized the execution of a contract with NFT Group LLC, for the SCP E. Dufresne Community Center Ida & Window Repairs, (Project No. EDCC 0322), in the amount of \$1,144,000.00; and,

**WHEREAS**, Ordinance No. 23-6-4 adopted on June 5, 2023, by the St. Charles Parish Council, approved and authorized the execution of Change Order No. 1 for SCP E. Dufresne Community Center Ida & Window Repairs, (Project No. EDCC 0322), to increase the contract amount by \$82,465.00 and increase the contract time by 9 days; and,

**WHEREAS**, Ordinance No. 23-10-6 adopted on October 23, 2023, by the St. Charles Parish Council, approved and authorized the execution of Change Order No. 2 for SCP E. Dufresne Community Center Ida & Window Repairs, (Project No. EDCC 0322), to increase the contract amount by \$138,567.00 and increase the contract time by 60 days; and,

**WHEREAS**, the increase in the contract amount by \$17,178.00 and increase the contract time by 125 days is a result

in additional work items.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 3 for the SCP E. Dufresne Community Center Ida & Window Repairs, (Project No. EDCC 0322), to increase the contract amount by \$17,178.00 and increase the contract time by 125 days is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this \_\_\_\_\_ day of \_\_\_\_\_, 2024, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED :                      DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:                      RECD BY: