



# St. Charles Parish

St. Charles Parish  
Courthouse  
15045 Highway 18  
P.O. Box 302  
Hahnville, LA 70057  
985-783-5000  
[www.stcharlesparish.gov](http://www.stcharlesparish.gov)

## Legislation Text

File #: 2024-0202, Version: 1

### **2024-0202**

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

### **ORDINANCE NO. \_\_\_\_\_**

An ordinance approving and authorizing the execution of Change Order No. 2 (Final) for the Hydraulic Bottleneck Near Destrehan P.S. No. 2, (Project No. P190507), to increase the contract amount by \$5,614.14 and increase the contract time by 185 calendar days.

**WHEREAS,** Ordinance No. 19-7-1 adopted July 1, 2019, by the St. Charles Parish Council, approved and authorized the execution of a professional service multi-phase project agreement with Evans-Graves Engineers, Inc., for providing all necessary professional engineering services for a project that improves conveyance capacity in a canal in the vicinity of Destrehan Pump Station (P.S.) No. 2. (Parish Project Number P190507), in the amount not to exceed \$105,160.00; and,

**WHEREAS,** Ordinance No. 22-12-7 adopted December 5, 2022, by the St. Charles Parish Council, approved and authorized the execution of a contract with Cycle Construction Company, LLC, for the Hydraulic Bottleneck Near Destrehan P.S. No. 2, (Project No. P190507) in the amount of \$2,264,960.00; and,

**WHEREAS,** Ordinance No. 23-5-2 adopted May 8, 2023, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Alpha Testing and Inspection, Inc., to perform testing services for the Hydraulic Bottleneck Near Destrehan P.S. No. 2 (Project No. P190507), in the not to exceed amount of \$26,000.00; and,

**WHEREAS,** Ordinance No. 23-11-12 adopted November 20, 2023, by the St. Charles Parish Council, approved and authorized the execution of Amendment No. 1 to a Professional Services Agreement with Alpha Testing and Inspection, Inc., for additional testing services for the Hydraulic Bottleneck Near Destrehan P.S. No. 2 (Project No. P190507), in the not to exceed amount of \$19,000.00, increasing the overall not to exceed fee to \$45,000.00; and,

**WHEREAS,** Ordinance No. 24-2-6 adopted February 5, 2024, by the St. Charles Parish Council, approved and authorized the execution of Change Order No. 1 for the Hydraulic Bottleneck Near Destrehan P.S. No. 2, (Project No. P190507), to increase the contract amount by \$476,447.31 and increase the contract time by 76 days; and,

**WHEREAS,** Ordinance No. 24-2-9 adopted February 19, 2024, by the St. Charles Parish Council, approved and authorized the execution of Amendment No. 2 to Ordinance No. 23-5-2 which approved the Professional Services Agreement with Alpha Testing and Inspection, Inc. for additional testing services for the Hydraulic Bottleneck Near Destrehan P.S. No. 2 (Project No. P190507), in the not to exceed amount of \$25,000.00, bringing the overall agreement amount to \$70,000.00; and,

**WHEREAS,** it is necessary to amend the Contract to reconcile final contract quantities, resulting in an increase to the contract amount by \$5,614.14 and 185 calendar days.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:**

**SECTION I.** That Change Order No. 2 (Final) for Hydraulic Bottleneck Near Destrehan P.S. No. 2, (Project No. P190507), to increase the contract amount by \$5,614.14 and increase the contract time by 185 calendar days is hereby approved and accepted.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this \_\_\_\_\_ day of \_\_\_\_\_, 2024, to become effective five (5) days after this publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED:                      DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT:                              RECD BY: