



St. Charles Parish

St. Charles Parish
Courthouse
15045 Highway 18
P.O. Box 302
Hahnville, LA 70057
985-783-5000
www.stcharlesparish.gov

Legislation Text

File #: 2024-0183, Version: 1

2024-0183

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT
(DEPARTMENT OF PARKS AND RECREATION)**

ORDINANCE NO. _____

An ordinance approving and authorizing the execution of Change Order No. 1 (Final) for the Rathborne Park Development Restroom Facility (Project No. RECRR2023), to increase the contract time by 32 days.

WHEREAS, Ordinance No. 18-5-13 adopted on May 21, 2018, by the St. Charles Parish Council, approved and authorized the execution of a Engineering Services Contract with Civil and Environmental Consulting Engineers, LLC, for the design of Phase III of Rathborne Park in Luling; and,

WHEREAS, Ordinance No. 23-9-1 adopted on September 11, 2023, by the St. Charles Parish Council, approved and authorized the execution of a Contract with Sage Construction, LLC, for the Rathborne Park Development Restroom Facility (Project No. RECRR2023), in the amount of \$351,000.00; and,

WHEREAS, it is necessary to amend the contract resulting in an increase in the contract time by 32 days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 (Final) for the Rathborne Park Development Restroom Facility (Project No. RECRR2023), to increase the contract time by 32 days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

And the ordinance was declared adopted this _____ day of _____, 2024, to become effective five (5) days after this publication in the official journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT:

APPROVED :

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT: RECD BY: