AMENDMENT NO. 3 TO
PROFESSIONAL SERVICES AGREEMENT FOR EAST BANK MASTER DRAINAGE PLAN


THIS AMENDMENT NO. 3 is made and entered into on this	day of 				, 2023;

BY AND BETWEEN:

ST. CHARLES PARISH, represented herein by its duly authorized Parish President, Matthew Jewell, (hereafter sometimes referred to as “OWNER”), and

PRINCIPAL ENGINEERING, INC. (PRINCIPAL), represented herein by Henry I. DiFranco, Jr., duly authorized by Corporate Resolution attached hereto (hereafter sometimes referred to as “ENGINEER”):

[bookmark: _Hlk69992495]WHEREAS, On July 6, 2020, the St. Charles Parish Council approved Ordinance No. 20-7-6 to authorize an Agreement between St. Charles Parish and Principal Engineering, Inc. for the design of the East Bank Master Drainage Plan (Parish Project No. P200601); and,

WHEREAS, On August 18, 2021, the St. Charles Parish Council approved Ordinance No. 21-8-5 to authorize Amendment No.1 between St. Charles Parish and Principal Engineering, Inc. for the continued design of the East Bank Master Drainage Plan (Parish Project No. P200601); and,

[bookmark: _Hlk75340537]WHEREAS, On April 18, 2022, the St. Charles Parish Council approved Ordinance No. 22-4-6 to authorize Amendment No. 2 between St. Charles Parish and Principal Engineering, Inc. to include the work for a Louisiana Watershed Initiative (LWI) Grant and a modification to the Montz Watershed Drainage Pattern; and,

WHEREAS,	Principal Engineering, Inc. has exceeded their fee for the LWI and Montz watershed funding allocated in Amendment No. 2, as well as the fee for the St. Rose and Almedia watersheds, due to increases and changes in scope as directed by St. Charles Parish, and St. Charles Parish intends to compensate Principal Engineering, Inc. for the overrun charges; and,

WHEREAS, St. Charles Parish desires that Principal Engineering, Inc. complete all remaining watersheds (Destrehan Plantation, Plantation Business Center, Destrehan West and Destrehan East) within the scope of the Master Drainage Plan, as well as finalize the scope items added in Amendment No. 2; and,

WHEREAS, St. Charles Parish and Principal Engineering, Inc. have mutually agreed upon a not-to-exceed fee of $569,737.50 to complete the work.


NOW THEREFORE, be it understood and agreed by the parties hereto amend the contract as follows:

SECTION 8.0 PAYMENTS 
	Delete subsection 8.1 and replace with the following: 
	8.1	For performance of Basic Engineering, the Owner shall authorize and pay the Engineer a not-to-exceed fee, based on the hourly rates in the Proposal and actual time worked and charges incurred. For the various phases the Engineer shall be paid as follows: 

	Watershed
	Original Contract Value
	Amendment No. 1
	Rebalanced Amount
	Amendment No. 2
	Amendment No. 3 
	Final Contract Value 

	Montz
	$32,360.00
	
	$50,655.00
	
	
	$50,655.00

	Norco
	$171,640.00
	
	$162,893.75
	
	
	$162,893.75

	New Sarpy
	$163,500.00
	
	$170,225.00
	
	
	$170,225.00

	Ormond
	$340,010.00
	
	$322,175.00
	
	
	$322,175.00

	St. Rose
	
	$112,580.00
	$120,363.75
	
	$36,088.75
	$156,452.50

	Dianne Place
	
	$80,330.00
	$86,280.00
	
	
	$86,280.00

	Bar None
	
	$80,330.00
	$81,105.00
	
	
	$81,105.00

	Turtle Pond 
	
	$125,680.00
	$114,232.50
	
	
	$114,232.50

	Almedia 
	
	$80,330.00
	$78,830.00
	
	$35,402.50
	$114,232.50

	Destrehan Plantation 
	
	
	
	
	$89,850.00
	$89,850.00

	Plantation Business Center
	
	
	
	
	$89,850.00
	$89,850.00

	Destrehan West
	
	
	
	
	$99,890.00
	$99,890.00

	Destrehan East 
	
	
	
	
	$99,890.00
	$99,890.00

	LWI Application H&H Study
	
	
	
	$65,000.00
	$2,576.25
	$67,576.25

	Montz Watershed Revised Drainage Pattern
	
	
	
	$15,400.00
	$116,190.00
	$131,590.00

	TOTALS
	$707,510.00
	$479,250.00
	
	$80,400.00
	$569,737.50
	

	OVERALL CONTRACT
	$707,510.00
	$1,186,760.00
	$1,186,760.00
	$1,267,160.00
	$1,836,897.50
	$1,836,897.50


	
	





THUS DONE AND SIGNED in the presence of the undersigned competent witnesses, on this 	day of 	, 2023.


Witnesses:                                                       ST. CHARLES PARISH 

By:		 Matthew Jewell
Parish President

Date: 	


PRINCIPAL ENGINEERING, INC (PRINCIPAL)


By:		 Henry I. DiFranco, Jr., P.E.
	President


Date: 	



















