

SECTION 00805

WORK CHANGE DIRECTIVE

No. 4

DATE OF ISSUANCE July 16, 2026 EFFECTIVE DATE July 23, 2026

Owner: St. Charles Parish

Contractor: Sealevel Construction, Inc.

Contract: Ordinance No. 25-4-13; Montz Pump Station No. 1; Date 4/23/2025

Project: Montz Pump Station No. 1

Owner's Contract No.: P210301 Engineer's Contract No.: 39145-1312

ENGINEER: GIS Engineering, LLC

Contractor is directed to proceed promptly with the following change(s):

Description:

1. The CMU wall inside the MCC building was extended from 10 feet to 12 feet to accommodate the length of the panels that will be installed on the wall. This change is included in the lump sum cost of Bid Item No. 04005-01 (CMU Electrical Building), which is \$140,000.00. No change was made to the cost of this bid item.

Attachments: (List documents supporting change):

1. Revised Plan Sheet S13 – Equipment Pad Plan and Details (1 of 2)

Purpose for Work Change Directive:

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and Contract Time, is issued due to: (*check one*)

- ☐ Non-agreement on pricing of proposed change.
☒ Necessity to proceed for schedule or other project reasons.

Estimated Change in Contract Price and Contract Times (non-binding, preliminary):

Contract Price: \$ 0 [increase] [decrease]

Contract Time: 0 days [increase] [decrease]

Basis of estimated change in Contract Price:

- ☒ Lump Sum ☐ Unit Price
☐ Cost of the Work ☐ Other

Recommended: [Signature] Limited Authorization By*: [Signature] Received: [Signature]
By: Agustin Rega, PE By: Sam Scholle By: [Signature]
Engineer (Authorized Signature) Owner's Representative* Contractor (Authorized Signature)

Title: Project Manager Title: Senior Project Manager Title: President
Date: 07/16/2026 Date: 8-6-2026 Date: 8/4/2026

*Owner's Representative is not authorized to finalize a Change Order nor does the Work Change Directive substitute the Change Order process as more fully set out in the General Conditions of the Construction Contract.

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____