

AIA DOCUMENT G701-2000

Change Order

(Instructions on reverse side)

PROJECT:
(Name and address) St. Charles Parish Library
St. Rose Branch
St. Rose, Louisiana

CHANGE ORDER NUMBER: TWO
DATE: 14-Jan-03
ARCHITECT'S PROJECT NUMBER: 20058.00
CONTRACT DATE: 2-Nov-01
CONTRACT FOR: Building Construction

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

TO CONTRACTOR:
(Name and address)

Favalora Constructors, Inc.
P. O. Box 628
Kenner, LA 70062




THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

See Attached Summary Sheet

The original (Contract Sum) (~~XXXXXXXXXXXXXXXXXXXX~~) was \$ 1,244,614.00
The net change by previously authorized Change Orders \$ 14,479.72
The (Contract Sum) (~~XXXXXXXXXXXXXXXXXXXX~~) prior to this Change Order was \$ 1,259,093.72
The (Contract Sum) (~~XXXXXXXXXXXXXXXXXXXX~~) will be (increased) (~~XXXXXX~~)
(~~XXXXXXXX~~) by this Change Order in the amount of \$ 9,745.24
The new (Contract Sum) (~~XXXXXXXXXXXXXXXXXXXX~~) including this Change Order will be \$ 1,268,838.96
The Contract Time will be (increased) (~~XXXXXXXXXXXX~~) (changed) by thirty (30) days.
The date of Substantial Completion as of the date of this Change Order therefore is 8/18/2002

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive for which the cost or time are in dispute as described in Subparagraph 7.3.8 of AIA Document A201

Not valid until signed by the Architect, Contractor and Owner.

CSRS, Inc.	Favalora Constructors, Inc.	St. Charles Parish
ARCHITECT (Typed name)	CONTRACTOR (Typed name)	OWNER (Typed name)
 (Signature)	 (Signature)	 (Signature)
Norman J. Chenevert	Lawrence Favalora	Albert D. Laque
BY _____	BY _____	BY _____
DATE 2/3/03	DATE JAN 28, 2003	DATE _____



© 2000 AIA®
AIA DOCUMENT G701-2000
CHANGE ORDER

Instructions

GENERAL INFORMATION

PURPOSE. This document is intended for use in implementing changes in the Work agreed to by the Owner, Contractor and Architect. Execution of a completed G701 form indicates agreement upon all the terms of the change, including any changes in the Contract Sum (or Guaranteed Maximum Price) and Contract Time.

RELATED DOCUMENTS. This document was prepared for use under the terms of AIA general conditions, including AIA Document A201, General Conditions of the Contract for Construction, and the general conditions contained in AIA Document A107, Abbreviated Owner-Contractor Agreement Form for Construction Projects of Limited Scope—Stipulated Sum.

USE OF CURRENT DOCUMENTS. Prior to using any AIA document, the user should consult the AIA, an AIA component chapter or a current AIA Documents Price List to determine the current edition of each document.

REPRODUCTIONS. AIA Document G701 is a copyrighted work and may not be reproduced or excerpted from in substantial part without the express written permission of the AIA. The G701 document is intended to be used as a consumable—that is, the original document purchased by the user is intended to be consumed in the course of being used. There is no implied permission to reproduce this document, nor does membership in The American Institute of Architects confer any further rights to reproduce G701 in whole or in part.

A limited license is hereby granted to retail purchasers to reproduce a maximum of TEN copies of a completed or executed G701, but only for use in connection with a particular project.

COMPLETING THE G701 FORM

DESCRIPTION OF CHANGE IN THE CONTRACT

Insert a detailed description of the change or reference specific exhibits describing in detail the change to be made in the Contract by this Change Order, including any Drawings, Specifications, documents or other supporting data to clarify the scope of the change.

DETERMINATION OF COSTS

Insert the following information in the blanks provided, and strike out the terms in parentheses that do not apply:

- the original Contract Sum or Guaranteed Maximum Price;
- the net change by previously authorized Change Orders (note that this does not include changes authorized by Construction Change Directive unless such a change was subsequently agreed to by the Contractor and recorded as a Change Order);
- the Contract Sum or Guaranteed Maximum Price prior to this Change Order;
- the amount of increase or decrease, if any, in the Contract Sum or Guaranteed Maximum Price; and
- the new Contract Sum or Guaranteed Maximum Price as adjusted by this Change Order.

CHANGE IN CONTRACT TIME

Insert the following information in the blanks provided, and strike out the terms in parentheses that do not apply:

- the amount in days of the increase or decrease, if any, in the Contract Time; and
- the date of Substantial Completion, including any adjustment effected by this Change Order.

EXECUTION OF THIS DOCUMENT

When the Owner and Contractor, in concurrence with the Architect, have reached agreement on the change to be made in the Contract, including any adjustments in the Contract Sum (or Guaranteed Maximum Price) and Contract Time, the G701 document should be executed in triplicate by the two parties and the Architect, each of whom retains an original.

WARNING: Unlicensed photocopying violates U.S. copyright laws and will subject the violator to legal prosecution.



© 2000 AIA®
AIA DOCUMENT G701-2000
INSTRUCTIONS

The American Institute
of Architects
1735 New York Avenue, N.W.
Washington, D.C. 20006-5292

January 14, 2003

Change Order No. 2 Summary Sheet

Item	Total	Days	Total
500 lf of 6 ft Cedar Fence Parish Requirement	\$ 6,879.69	10	
Porte Coche're Gutter Extension Architectural Change	\$ 1,529.35	10	
Change Door 5 to Hollow Metal User request	\$ 112.32	10	
Install lock and pull on receiving door#6 User request	\$ 200.00	0	
Trim out projection screen User request	\$ 637.42	0	
Install FRP bask splash around mop sink User request	\$ 386.46	0	
ITEM TOTAL	\$ 9,745.24	30	

* Rosalora Constructors, Inc. reserves all rights and intends to file a claim for additional time and funds which cannot be agreed upon with the Project Architect CRS.

Deleted by Parish Council amendment prior to approval of Change Order on Feb. 17, 2003.