

CONTRACT DOCUMENTS

SECTION 00808

CERTIFICATE OF SUBSTANTIAL COMPLETION

DATE OF ISSUANCE May 22, 2018

OWNER St. Charles Parish

CONTRACTOR Tullier Services, LLC

Contract: _____

Project: Upgrades to Anna and Ama Lift Stations

OWNER's Contract No. S080503-4 ENGINEER's Project No. 1216

This Certificate of Substantial Completion applies to all Work under the Contract Documents or to the following specified parts thereof:

To St. Charles Parish
OWNER

And To Tullier Services, LLC
CONTRACTOR

The Work to which this Certificate applies has been inspected by authorized representatives of OWNER, CONTRACTOR and ENGINEER, and that Work is hereby declared to be substantially complete in accordance with the Contract Documents on

May 10, 2018
DATE OF SUBSTANTIAL COMPLETION

A tentative list of items to be completed or corrected is attached hereto. This list may not be all-inclusive, and the failure to include an item in it does not alter the responsibility of CONTRACTOR to complete all the Work in accordance with the Contract Documents. The items in the tentative list shall be completed or corrected by CONTRACTOR within 45 days of the above date of Substantial Completion.

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, heat, utilities, insurance and warranties and guarantees shall be as follows:

OWNER: _____

CONTRACTOR: _____

The following documents are attached to and made a part of this Certificate:

[For items to be attached see definition of Substantial Completion as supplemented and other specifically noted conditions precedent to achieving Substantial Completion as required by Contract Documents.]

This certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of CONTRACTOR's obligation to complete the Work in accordance with the Contract Documents. **Submit 6 (six) original documents signed and dated by the Engineer and Contractor to Dept. of Public Works, 100 River Oaks Dr., Destrehan, La 70047 for processing.**

Executed by ENGINEER on 5/24/18
Date

Environmental Engineering Services, Inc.
ENGINEER

By: [Signature]
Oscar J. Boudreaux, Jr., PE

CONTRACTOR accepts this Certificate of Substantial Completion on 05/29/18
Date

TULLER SERVICES, LLC
CONTRACTOR

By: [Signature]
(Authorized Signature)

OWNER accepts this Certificate of Substantial Completion on 6/11/18

St. Charles Parish
OWNER

By: [Signature]
(Authorized Signature)

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON 6/15/18

AS ENTRY NO. 433233

IN MORTGAGE CONVEYANCE BOOK

NO. 1769 FOLIO 259

Revised

5/14/2018

Anna/Ama Punch List

May 10, 2018

The following is a list of items required to complete the Ama/Anna Pump Station Project:

Front of Tracks

- Tie-In Force Main at Anna pump station
- Concrete under Tesco Panel
- Remove Trash & Debris
- Grade off area with rock. Slope to drain
- Remove By-Pass Pump & Misc. Equipment
- Tie-In ARV Vent into the wet well

Behind Tracks

- Remove Trash & Debris
- Remove and haul off chain link fence and post
- Knock down and grade off old levee
- Remove electrical pole
- Cap off H2O Line at old wet well