

BURK-KLEINPETER, INC.
 4176 CANAL STREET
 NEW ORLEANS, La 70119

CONTRACTOR J. Calderera & Company, Inc.

ADDRESS 201 Woodland Drive
 LaPlace, LA 70068

DATE 1/15/01

JOB NO. 9610-10

CHANGE ORDER NO. 2

AMOUNT \$50,560.09

PROJECT Lakewood Drive
Drainage Improvements

GENTLEMEN,

UNDER YOUR CONTRACT DATED December 23, 19 98, WITH St. Charles Parish

, OWNER, FOR Lakewood Drive Drainage

Improvements

WE ARE AUTHORIZED BY THE OWNER TO HEREBY DIRECT YOU TO:

ITEM NO.	DESCRIPTION	QUANTITY	U/M	UNIT PRICE	AMOUNT
1	Furnishing, delivered to Parish, Precast concrete drainage structures as listed by Plan Station Number . Per attached list.	1.00	L S.	\$39101.40	\$39101.40
2	Furnish labor, material and equipment to install check valve on the discharge of pump in lieu of flap gate at end of discharge pipe.	1.00	L S	\$5000.00	\$5000.00
3	Final contract adjustment based on Settlement Agreement. .NOTE: This Change Order has been modified per Owner request to adjust Item No. 1 to include complete list furnished by Contractor.	1.00	L.S.	\$6458.69	\$6458.69

AND ADD TO THE CONTRACT, THE SUM OF TOTAL \$50,560.09
 DEDUCT FROM
 Fifty Thousand Five Hundred Sixty and 09/100 DOLLARS \$(50,560.09)

THERE WILL BE AN EXTENSION OF --- CALENDER DAYS FOR COMPLETION.

AMOUNT OF ORIGINAL CONTRACT	<u>\$1,926,635.00</u>
TOTAL ADDITIONS #2	<u>\$50,560.09</u>
TOTAL DEDUCTIONS #1	<u>\$725,870.70</u>
TOTAL CONTRACT TO-DATE	<u>\$1,251,324.39</u>

BURK-KLEINPETER, INC.
 ENGINEERS ARCHITECTS, PLANNERS, ENVIRONMENTAL SCIENTISTS

BY Michael Jackson

ACCEPTED St Charles Parish, Department of
 OWNER Public Works

BY Albert D. Lopez

ACCEPTED
 CONTRACTOR J Calderera & Company, Inc.

BY Kay Calderera