

**AMENDMENT NO. 2 TO  
PROFESSIONAL SERVICES AGREEMENT  
FOR BARBER ROAD BANK STABILIZATION  
PROJECT NO. P210702**

THIS AMENDMENT NO. 2 is made and entered into on this \_\_\_\_ day of \_\_\_\_\_  
\_\_\_\_\_, 2024;

BY AND BETWEEN:

**ST. CHARLES PARISH**, represented herein by its duly authorized Parish President, Matthew Jewell, (hereafter sometimes referred to as “OWNER”), and

**RICHARD C. LAMBERT CONSULTANTS, L.L.C.**, represented herein by Franz J. Zemmer, PE, duly authorized by Corporate Resolution attached hereto (hereafter sometimes referred to as “ENGINEER”):

WHEREAS, on October 18, 2021, the St. Charles Parish Council approved Ordinance No. 21-10-2; an Agreement between St. Charles Parish and Richard C. Lambert Consultants, L.L.C. for the design and subsequent bidding of Parish Project No. P210702, Barber Road Bank Stabilization in the not to exceed amount of \$243,028.00; and,

WHEREAS, on May 22, 2023, the St. Charles Parish Council approved Ordinance No. 23-5-6; Amendment 1 to the Agreement between St. Charles Parish and Richard C. Lambert Consultants, L.L.C. to include fees for Construction Management and Resident Inspection for Parish Project No. P210702, Barber Road Bank Stabilization in the not to exceed amounts of \$52,416.00 and \$83,200.00 respectively; and,

WHEREAS, on June 5, 2023, St. Charles Parish Council approved Ordinance No. 23-6-7 to authorize the execution of contract between St. Charles Parish and Command Construction, LLC for the construction of Parish Project No. P210702, Barber Road Bank Stabilization in the amount of \$2,880,543.00; and; and,

WHEREAS, The Agreement between St. Charles Parish and Richard C. Lambert Consultants, L.L.C. needs to be amended to increase Construction Management fees to \$77,046.75 and decrease Resident Inspection fees to \$58,209.25.

**ATTACHMENT “C” PROJECT COMPENSATION**

**Delete entire Attachment “C” and replace with the attached.**

THUS DONE AND SIGNED in the presence of the undersigned competent witnesses,  
on this \_\_\_\_\_ day of \_\_\_\_\_, 2024.

Witnesses:

ST. CHARLES PARISH

\_\_\_\_\_

By: \_\_\_\_\_

Matthew Jewell  
Parish President

\_\_\_\_\_

Date: \_\_\_\_\_

RICHARD C. LAMBERT CONSULTANTS  
L.L.C.

\_\_\_\_\_

By: \_\_\_\_\_

Franz Zemmer, P.E.

\_\_\_\_\_

Date: \_\_\_\_\_

**ATTACHMENT “C”**  
**BARBER ROAD BANK STABILIZATION**  
Projects No. (P210702)

Project Cost:

For all services outlined in Attachment A and any other services required for this project, the OWNER shall pay the ENGINEER on the basis of their certified and itemized salary costs unless noted as lump sum.

For each task in and any other services required for this project, the work is to be initiated only upon receipt of a written work order from the DIRECTOR which must include the scope of work and a minimum fee that can be charged. The maximum cumulative fee that can be charged for all work on this contract, shall not exceed \$378,644.00 unless increased by contract amendment approved by the St. Charles Parish Council.

**Basic Engineering Services:**

Preliminary Phase	\$55,895.00
Design Phase	\$97,211.00
Bidding Phase	\$12,152.00
Construction Management	\$77,046.75

**Supplemental Services:**

Topographic Survey	\$37,775.00	(lump sum)
Geotechnical	\$13,200.00	(lump sum)
Conceptual Plans and Utility Conflict Review	\$26,795.00	
Resident Inspection	\$58,209.25	