



Certified Copy

St. Charles Parish Clerk of Court
P.O. Box 424
Hahnville, LA 70057

Phone (985) 783-6632

Lance Marino
Clerk of Court
Parish of St. Charles

Instrument Number: 494609

Book/Index: MOB

Document Type: CONTRACT CHANGE ORDER

Recording Date: 03/04/2026 12:20 PM CST

Grantor 1: ANDERS CONSTRUCTION INC

Grantee 1:

THIS PAGE IS RECORDED AS PART OF YOUR DOCUMENT AND
SHOULD BE RETAINED WITH ANY COPIES.

THE ATTACHED DOCUMENT IS A **CERTIFIED TRUE AND CORRECT COPY** THAT WAS
RECORDED ON THE DATE AND TIME LISTED ABOVE AND CERTIFIED ON THE SAME.



Aubrey Waguespack
Aubrey Waguespack, Deputy Clerk

CHANGE ORDER

No. 1

DATE OF ISSUANCE January 21, 2026 EFFECTIVE DATE 3/2/26

OWNER St. Charles Parish Government
CONTRACTOR Anders Construction, Inc., 2333 Brooklyn Ave., Harvey, Louisiana 70058
Contract: Raw Water Intake Structure Access Bridge Pile Replacement

Project: Raw Water Intake Structure Access Bridge Pile Replacement
OWNER's Contract No.: Project No. WWKS 112
ENGINEER's Contract No. 578-016-000
ENGINEER: Providence Engineering and Environmental Group LLC
1297 St. Charles Street, Suite H, Houma, Louisiana 70360

MOB: 494609 Page: 1 Filed: 3/4/2026 12:20:41 PM [stcharles: AM]

You are directed to make the following changes in the Contract Documents:

Description:

- 1. **Delete** the Following Work Item:
 - a. Contract Item **203-07-00100 Borrow Material Backfill and Compaction. **Delete** item in its entirety.
Total Deducted Items = **(-\$2,370.00)**

Reason for Change Order:

- 1. **Deleted** Work Item:
 - a. **Deleted** Contract Item **203-07-00100 Borrow Material Backfill and Compaction as it was **not** required. The excavated area was backfilled with native material whose composition and density equals that to the adjacent areas.

Attachments:

- 1. Anders Construction, Inc. email dated January 14, 2026, requesting deductive change order in the amount of (\$-2,370) to remove Contract Item **203-07-00100 Borrow Material Backfill and Compaction from the contract.
- 2. Anders Construction, Inc. email dated January 13, 2026, providing documentation of backfill material used.

CHANGE IN CONTRACT PRICE:	
Original Contract Price	\$201,670.00
Net Increase (Decrease) from previous Change Orders:	\$0.00
Contract Price prior to this Change Order:	\$201,670.00
Net Decrease of this Change Order:	(-\$2,370.00)
Contract Price with all approved Change Orders:	\$199,300.00

CHANGE IN CONTRACT TIMES:	
Original Contract Times:	Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___:	Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order:	Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order:	Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders:	Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: *Mike Ball*
ENGINEER (Authorized Signature)

By: *Math Janel*
OWNER (Authorized Signature)

By: *[Signature]*
CONTRACTOR (Authorized Signature)

Date: 02/10/2026

Date: 3/2/26

Date: 2/5/26

**Remainder of the attachments (4 pages) to this Change Order are on file and may be viewed at the St. Charles Parish Council Office, 15045 River Road, Hahnville.

MOB: 494609; Page: 2; Filed: 3/4/2026 12:20:41 PM [scharles: AW]

2026-0043

**INTRODUCED BY: MATTHEW JEWELL, PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)**

ORDINANCE NO. 26-3-1

An ordinance approving and authorizing the execution of Change Order No. 1 for the Raw Water Intake Structure Access Bridge Pile Replacement (Project No. WWKS 112), to decrease the contract amount by \$2,370.00.

WHEREAS, Ordinance No. 22-8-2 adopted on August 15, 2022, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Providence Engineering and Environmental Group, LLC, to perform engineering services for the Raw Water Intake Structure Pile Bent Replacement Project (Project No. WWKS 112), in the not to exceed amount of \$86,800.00; and,

WHEREAS, Ordinance No. 25-9-5 adopted on September 22, 2025, by the St. Charles Parish Council, approved and authorized the execution of a Contract with Anders Construction, Inc. for the Raw Water Intake Structure Access Bridge Pile Replacement (Project No. WWKS 112), in the amount of \$201,670.00; and,

WHEREAS, St. Charles Parish and Anders Construction, Inc. have mutually agreed to decrease the contract amount of \$2,370.00.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 for the Raw Water Intake Structure Access Bridge Pile Replacement (Project No. WWKS 112), to decrease the contract amount by \$2,370.00 is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MOBLEY, FONSECA, WILSON, SKIBA, PILIE, COMARDELLE, O'DANIELS, FISHER, DEBRULER
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 2nd day of March, 2026, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: [Signature]
SECRETARY: Michelle Dupontato
DLVD/PARISH PRESIDENT: March 2, 2026
APPROVED: _____ **DISAPPROVED:** _____

PARISH PRESIDENT: [Signature]
RETD/SECRETARY: March 2, 2026
AT: 8:00pm RECD BY: [Signature]

CERTIFIED TRUE & CORRECT AS PER
MINUTES DATED 3-2-2026
Michelle Dupontato
SECRETARY
ST. CHARLES PARISH COUNCIL

MOB: 494609; Page: 3; Filed: 3/4/2026 12:20:41 PM [stcharles: AW]