

2025-0309

**INTRODUCED BY MATTHEW JEWELL, PARISH PRESIDENT
(DEPARTMENT OF PARKS AND RECREATION)**

An ordinance approving and authorizing the execution of Change Order No. 1 for the East Bank Bridge Park Improvements (Project No. RECBI23), to increase the contract amount by \$87,294.80 and increase the contract time by one hundred thirty-four (134) days.

WHEREAS, Ordinance No. 23-7-3 adopted on July 10, 2023, by the St. Charles Parish Council, approved and authorized the execution of a Professional Services Agreement with Danny J. Hebert, P.E., L.L.C. d.b.a. Civil & Environmental Consulting Engineers, to perform engineering services for the East Bank Bridge Park Improvements (Project No. RECEBI23), in the not to exceed amount of \$293,500.00; and,

WHEREAS, Ordinance No. 24-9-10 adopted on September 23, 2024, by the St. Charles Parish Council, approved and authorized the execution of a Contract with Jones Construction Solutions, LLC, for the East Bank Bridge Park Improvements (Project No. RECEBI23), in the amount of \$3,693,000.00; and,

WHEREAS, Change Order No. 1 (Final) will increase the contract amount by \$87,249.80 and increase the contract time by one hundred thirty-four (134) days; and,

WHEREAS, St. Charles Parish and Jones Construction Solutions, LLC have mutually agreed to increase the contract amount by \$87,249.80 and increase the contract time by one hundred thirty-four (134) days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 for the East Bank Bridge Park Improvements (Project No. RECBI23), to increase the contract amount by \$87,249.80 and increase the contract time by one hundred thirty-four (134) days is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing proposed ordinance was postponed indefinitely on October 20, 2025, by the following vote:

YEAS: MOBLEY, FONSECA, WILSON, SKIBA, PILIE, O'DANIELS, FISHER,
DEBRULER

NAYS: NONE

ABSENT: COMARDELLE