

ORD.

2004-0022

**INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)**

ORDINANCE NO. 04-2-2

An ordinance to approve and authorize the execution of Change Order No. 1 and final for the Repair and Repainting of the Montz Elevated Water Tower to decrease the contract amount by \$12,200.00 and to increase the contract time by 21 calendar days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 03-2-1 adopted February 3, 2003, by the St. Charles Parish Council, approved and authorized the execution of a contract with Capitol Enterprises, Inc. for the Repair and Repainting of the Montz Elevated Water Tower in the amount of \$102,672.50.

SECTION II. That it is necessary to decrease the contract amount by \$12,200.00 and to increase to contract time by 21 calendar days.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) and final for the Repair and Repainting of the Montz Elevated Water Tower to decrease the contract amount by \$12,200.00 and to increase the contract time by 21 calendar days.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: MARINO, FAUCHEUX, HILAIRE, RAMCHANDRAN, WALLS, BLACK, DUHE, MINNICH

NAYS: NONE

ABSENT: FABRE

And the ordinance was declared adopted this 2nd day of Feb., 2004, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: Lance Mann
SECRETARY: William Jacob Tucker
DLVD/PARISH PRESIDENT: February 3, 2004
APPROVED: DISAPPROVED:
PARISH PRESIDENT: Albert D. Laque
RET/SECRETARY: February 4, 2004
AT: 9:30 am RECD BY: BJJ

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON 2-4-04
AS ENTRY NO. 291098
IN MORTGAGE/CONVEYANCE BOOK
NO. 993 FOLIO 344

SECTION 00804

CHANGE ORDER

Order No. 1 (Final)

Date: December 8, 2003

Agreement Date: March 11, 2003

NAME OF PROJECT: Repair and Repainting of the Montz Elevated Water Tower

OWNER: St Charles Parish Department of WaterWorks

CONTRACTOR: Capitol Enterprises, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS

Justification: Final Adjustments to Contract Quantities (See Attached) and Contract Time

Change to CONTRACT PRICE \$ 12,200.00

Original CONTRACT PRICE \$ 102,672.50

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$ 102,672.50

The CONTRACT PRICE due to this CHANGE ORDER will be **decreased** by \$ 12,200.00


The new CONTRACT PRICE including this CHANGE ORDER will be \$ 90,472.50

Change to CONTRACT TIME:

The CONTRACT TIME is **increased** by 21 calendar days.

The date for completion of all work was October 6, 2003.

Requested By: 
Capitol Enterprises, Inc. - Contractor

Approvals By: 
Shread-Kuyrkendall & Associates, Inc. - Engineer


St. Charles Parish - Owner

END OF SECTION

SCHEDULE OF PRICES

REPAIR AND REPAINTING OF THE MONTZ ELEVATED WATER TOWER

DECREASES:

	<u>Item</u>	<u>Description</u>	<u>Qty.</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Adjusted Amount</u>
From:	16	Relocaion of Infrastructure Items	LUMP	LUMP	\$ 10,000.00	\$ 10,000.00	
To:		Relocaion of Infrastructure Items	LUMP	LUMP	\$ 2,200.00	\$ 2,200.00	<u>\$ (7,800.00)</u>
TOTAL DECREASES:							<u>\$ (7,800.00)</u>

DELETIONS:

	<u>Item</u>	<u>Description</u>	<u>Qty.</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Adjusted Amount</u>
From:	4	Filling of Pits < 1/2 the Tank Thk	4000	EA	\$ 1.00	\$ 4,000.00	
To:		Filling of Pits < 1/2 the Tank Thk	0	EA	\$ 1.00	\$ -	<u>\$ (4,000.00)</u>
From:	5	Filling of Pits > 1/2 the Tank Thk	200	EA	\$ 2.00	\$ 400.00	
To:		Filling of Pits > 1/2 the Tank Thk	0	EA	\$ 2.00	\$ -	<u>\$ (400.00)</u>
TOTAL DELETIONS:							<u>\$ (4,400.00)</u>

DECREASES:	<u>\$ (7,800.00)</u>
DELETIONS:	<u>\$ (4,400.00)</u>
NET DECREASE:	<u>\$ (12,200.00)</u>