

Ord.

2012-0414

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)**

ORDINANCE NO. 12-12-2

An ordinance approving and authorizing the execution of Change Order No. 1 for S.P. H.009115, Federal Aid Project No. H009115, Beautification and Parish Boundary Signage; St. Charles Project No. 111001 to balance the quantities with actual quantities resulting in a decrease of \$2,000.

WHEREAS, Ordinance No. 12-4-1 adopted April 9, 2012 by the St. Charles Parish Council awarded construction of S.P. H.009115, Federal Aid Project No. H009115, Beautification and Parish Boundary Signage; St. Charles Project No. 111001, to Command Construction Industries, LLC; and,

WHEREAS, it is necessary to amend the contract to add the additional work and to adjust the original contract quantities with current quantities resulting in a decrease to the contract amount by \$2,000 and to accept all improvements.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 for S.P. H.009115, Federal Aid Project No. H009115, Beautification and Parish Boundary Signage; St. Charles Project No. 111001 to decrease the contract amount by \$2,000 is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

SECTION III. St Charles Parish considers the project complete and accepts all signs and modifications installed during execution of the project.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: SCHEXNAYDRE, FAUCHEUX, WILSON, TASTET, BENEDETTO, HOGAN, COCHRAN, FLETCHER, NUSS

NAYS: NONE

ABSENT: NONE

And the ordinance was declared adopted this 3rd day of December, 2012, to become effective five (5) days after this publication in the official journal.

CHAIRMAN: _____

SECRETARY: _____

DLVD/PARISH PRESIDENT: 12-4-12

APPROVED: DISAPPROVED: _____

PARISH PRESIDENT: [Signature]

RETD/SECRETARY: 12-4-12

AT 2:58pm RECD BY: [Signature]

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON January 16, 2013
AS ENTRY NO. 385456
IN MORTGAGE/CONVEYANCE BOOK
NO. 1510 FOLIO 230

REFERENCE
Ord. 12-4-1

CHANGE ORDER

No. 1

DATE OF ISSUANCE October 30, 2012

EFFECTIVE DATE _____

OWNER St Charles Parish

CONTRACTOR Command Construction Industries, LLC

Contract: Beautification and Parish Boundary Signage, State and Federal Aid Project H.009115

Project: Parish Boundary Signs

OWNER's Contract No. P111001 ENGINEER's Contract No. _____

ENGINEER St Charles Parish

You are directed to make the following changes in the Contract Documents:

Description:

- A. State Change Order 1: Amount **\$-2,000.00**

Reason for Change Order:

- A. State Change Order 1: The purpose of this change order is to adjust certain pay items to final quantities and to decrease items 714-01-00700 Slab Sodding and 715-01-00100 Topsoil by 100% since items were not installed within the job at the request of St Charles Parish.

Attachments: State Change Order 1

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>89,200</u>
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> : \$ <u>0</u>
Contract Price prior to this Change Order: \$ <u>89,200</u>
Net increase (decrease) of this Change Order: \$ <u>(2,000)</u>
Contract Price with all approved Change Orders: \$ <u>87,200</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days or dates)
Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>45 Working Days</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:

By: _____
ENGINEER (Authorized Signature)

APPROVED:

By: [Signature]
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: _____

Date: 1/15/13

Date: 12/17/12

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.