

CHANGE ORDER

No. Two (2)

DATE OF ISSUANCE March 2, 2000 EFFECTIVE DATE March 2, 2000

OWNER St. Charles Parish Council
 CONTRACTOR Barriere Construction Co., L.L.C.
 Contract St. Charles Parish Council—1999 Road Maintenance Program
 Project 1999 Road Maintenance Program
 OWNER's Contract No. P960315 ENGINEER's Contract No. 980089
 ENGINEER Larry J. Picciola, Inc.; Larry J. Picciola, President

You are directed to make the following changes in the Contract Documents:

Description: (1) Replace broken pipe and catch basin on Boutte Estates Drive. (2) Balancing Change Order. (3) Added twenty-one [21] days to contract.

Reason for Change Order: (1) Cross culverts were crushed and required replacement. (2) Balance quantities at the end of the project. (3) Addition time to complete addition work in Change Order No. 1.

Attachments: (List documents supporting change) (1) Invoice for time and materials from Barriere Construction Co., L.L.C., dated December 16, 1999 and (2) Final Quantities.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>750,834.72</u>
Net increase from previous Change Order(s) No. <u>1</u> to <u>1</u> : \$ <u>164,798.00</u>
Contract Price prior to this Change Order: \$ <u>915,632.72</u>
Net decrease of this Change Order: \$ <u>67,095.06</u>
Contract Price with all approved Change Orders: \$ <u>848,537.66</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>January 20, 2000</u> Ready for final payment: <u>January 20, 2000</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>-0-</u> Ready for final payment: <u>-0-</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>January 20, 2000</u> Ready for final payment: <u>January 20, 2000</u> (days or dates)
Net increase this Change Order: Substantial Completion: <u>Twenty-One (21)</u> Ready for final payment: <u>Forty (40)</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>February 10, 2000</u> Ready for final payment: <u>March 1, 2000</u> (days or dates)

RECOMMENDED

APPROVED

ACCEPTED

By: [Signature]
ENGINEER Larry J. Picciola, Inc.
Date: March 2, 2000

By: [Signature]
OWNER St. Charles Parish Council
Date: 4/18/2000

By: [Signature]
CONTRACTOR Barriere Constr. Co., LLC
Date: MARCH 17, 2000