



MATTHEW JEWELL
PARISH PRESIDENT

RECHIELL CHAMPAGNE
EXECUTIVE ASSISTANT

ST. CHARLES PARISH

OFFICE OF THE PARISH PRESIDENT



December 13, 2021

Mr. Brooks Wallace
President
Debris Tech, LLC
925 Goodyear Blvd.
Picayune, Ms. 39466

Dear Mr. Wallace,

Due to the efforts of Hurricane Ida recovery, I hereby authorize an additional ninety (90) day extension of the Contract Agreement for Ordinance NO. 17-8-10 Storm Debris Monitoring which currently expires on December 31, 2021. This extension will cover the FEMA estimated six month deadline of February 28, 2022 for Hurricane Ida recovery and a thirty (30) day project close out. The new contract expiration date will be March 31, 2022. It is understood Debris Tech, LLC will honor the current rates and all terms and conditions of the existing contract, including any addendums executed for Hurricane Ida.

Thank you for your continued efforts and services during this recovery process.

Sincerely,

A handwritten signature in blue ink that reads "Matthew Jewell".

Matthew Jewell
Parish President

Approved: _____

A handwritten signature in blue ink that reads "BRWL".

Date: 12-13-2021

Brooks Wallace
President
Debris Tech, LLC

Cc: Mike Palamone, CAO
St. Charles Parish Council