

CHANGE ORDER

Project Title: St. Charles Parish Court House Fire Alarm System

Project Number: P130528

Contractor: ADS Systems, LLC

Contract Date: October 2, 2013

Change Order No.: 1

You are directed to make the following change(s) in this Contract. Please attach the itemized cost breakdown and brief description and justification of change(s) below, as required by accordance with La. R.S. 38:2212A(7). A Change Order is not valid and binding alteration of the Contract Sum or Contract Time until it has been adopted via ordinance by the St. Charles Parish Council, as described by Subparagraph 7.2.1 of the Supplementary Conditions (Section 00710).

| | | |
|---|----|-------------------|
| The Original Contract Sum | \$ | <u>N/A</u> |
| Total Changes by Previous Change Order(s) | \$ | <u>N/A</u> |
| Current Contract Sum | \$ | <u>165,000.00</u> |

| | | |
|---|----|------------------|
| Contract Sum, will be (increased) (decreased) (unchanged) by this Change Order | \$ | <u>unchanged</u> |
|---|----|------------------|

| | | |
|-------------------------|----|---------|
| New Contract Sum | \$ | <u></u> |
|-------------------------|----|---------|

| | |
|--|--------------------------------|
| The Original Contract Time and Completion Date | <u>180days, March 31, 2014</u> |
|--|--------------------------------|

| | |
|---|------------|
| Total Time extended by Previous Change Order(s) | <u>N/A</u> |
|---|------------|

| | |
|---|-------------------------|
| Contract Time will be (increased) (decreased) (unchanged) by this Change Order | <u>Increased 3 days</u> |
|---|-------------------------|

| | |
|--|--------------------------------|
| Revised Contract time and new Contract Completion Date | <u>183 days, April 3, 2014</u> |
|--|--------------------------------|

RECOMMENDED

ACCEPTED

APPROVED

Architect Name
Address

Contractor's Name ADS Systems, LLC
Address 30 Veterans Blvd.
Kenner, LA 70062

St. Charles Parish
Owner

By: N/A

By: Wayne Levett

By: V.J. St. Pierre

Wayne Levett

V.J. St. Pierre

Date: _____

Date: 4-9-2014

Date: 5/8/14