



AIA Document G701™ – 2001

Change Order

PROJECT: *(Name and address)*
St. Charles Libraries West Reg
Luling, LA

CHANGE ORDER NUMBER: 004

OWNER

DATE: 10/6/2017

ARCHITECT

ARCHITECT'S PROJECT NUMBER:

CONTRACTOR

TO CONTRACTOR: *(Name and address)*
Dynamic Constructors
2100 L and A Rd.
Metairie, LA 70001

CONTRACT DATE: March 15, 2016

FIELD

CONTRACT FOR: General Construction

OTHER

The Contract is changed as follows:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.)

The original	Contract Sum	was	\$	<u>1,797,000.00</u>
The net change by previously authorized Change Orders			\$	<u>31,205.83</u>
The	Contract Sum	prior to this Change Order was	\$	<u>1,828,205.83</u>
The	Contract Sum	will be decreased by this Change Order in the amount of	\$	<u>400.00</u>
The new	Contract Sum	, including this Change Order, will be	\$	<u>1,827,805.83</u>
The Contract Time will be (unchanged) by zero (0) days.				

The date of Substantial Completion as of the date of this Change Order, therefore, is

(NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Plus One, LL
ARCHITECT *(Firm name)*

Dynamic Constructors
CONTRACTOR *(Firm name)*

St. Charles Parish
OWNER *(Firm name)*

P O Box 40232
Baton Rouge, LA
ADDRESS

2100 L and A Rd.
Metairie, LA 70001
ADDRESS

PO Box 302
Hahnville, LA 70057
ADDRESS

BY *(Signature)*

BY *(Signature)*

BY *(Signature)*

Fritz Embaugh
(Typed name)

KYLE SANDERSON
(Typed name)

Larry Cochran
(Typed name)

10 OCT 17
DATE

10/9/17
DATE

DATE