



AIA®

# Document G701™ – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> St. Charles Libraries West Regional Library 105 Lakewood Dr. Luling, LA 70070	<b>CHANGE ORDER NUMBER:</b> 002 <b>DATE:</b> November 10, 2016	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Dynamic Constructors 2100 L and A Rd. Metairie, LA 70001	<b>ARCHITECT'S PROJECT NUMBER:</b> <b>CONTRACT DATE:</b> March 15, 2016 <b>CONTRACT FOR:</b> General Construction	

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

- Credit for two (2) marker boards for rooms 112 and 118: (\$545.00)
- Credit to use TPO roofing material in lieu of PVC: (\$4,950.00)
- Credit to use gravel stop around the whole building in lieu of coping in the specified areas: (\$3,927.00)
- Provide four (4) F8A light fixtures at each laptop bar for a total of eight (8) new light fixtures: \$4887.50

The original Contract Sum was	\$ 1,797,000.00
The net change by previously authorized Change Orders	\$ 30,734.86
The Contract Sum prior to this Change Order was	\$ 1,827,734.86
The Contract Sum will be decreased by this Change Order in the amount of	\$ 4,389.81
The new Contract Sum including this Change Order will be	\$ 1,823,345.05

The Contract Time will be increased by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is 14 JAN 2017

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Plus One, LLC <b>ARCHITECT</b> <i>(Firm name)</i>	Dynamic Constructors <b>CONTRACTOR</b> <i>(Firm name)</i>	St. Charles Parish <b>OWNER</b> <i>(Firm name)</i>
PO Box 40232 Baton Rouge, LA 70835 <b>ADDRESS</b>	2100 L and A Rd. Metairie, LA 70001 <b>ADDRESS</b>	PO Box 302 Hahnville, LA 70057 <b>ADDRESS</b>
_____ <b>BY</b> <i>(Signature)</i>	_____ <b>BY</b> <i>(Signature)</i>	_____ <b>BY</b> <i>(Signature)</i>
Fritz Embaugh <i>(Typed name)</i>	_____ <i>(Typed name)</i>	Larry Cochran <i>(Typed name)</i>
_____ <b>DATE</b>	_____ <b>DATE</b>	_____ <b>DATE</b>