



# CONTRACT MODIFICATION

CHANGE ORDER

WRITTEN AMENDMENT

MODIFICATION NO<sup>1</sup>: 5

TO CONTRACTOR: Bartlett Construction, Inc.

PROJECT: Sewer Collection Skips Phase 4 Improvements PROJECT NO: 133177

OWNER: St. Charles Parish

ENGINEER: CH2M HILL

**The following modification(s) to the Contract are hereby ordered (use additional pages if required):**

Revised Reconciliation of final quantities of the unit price project.

**Reason for Modification(s):**

This change order is required to reconcile the final quantities of the Contract.

**Attachments (List Supporting Documents):**

Attachment A, Revised Reconciliation of Final Quantities of the Unit Price Project.

| Contract Amount or Price   |                | Contract Times (Calculate Days)          |          |
|----------------------------|----------------|--|----------|
| Original                   | \$1,128,503.00 | Original Duration                        | 210 Days |
| Previous Contract          |                | Previous Contract                        |          |
| Modification(s)            | (\$51,911.26)  | Modification(s)                          |          |
| Add/(Deduct)               |                | Add/(Deduct)                             | 165 Days |
| This Contract Modification |                | This Contract Modification               |          |
| Add/(Deduct)               | \$(9,020.08)   | Add/(Deduct)                             | 0 Days   |
| Revised Contract Amount    | \$1,067,571.66 | Revised Contract Time                    | 375 Days |
|                            |                | The Revised Contract Completion Date is. |          |
|                            |                | March 11,                                | 19 99    |

| Owner                    | Contractor                  | Engineer Recommendation <sup>2</sup> |
|--------------------------|-----------------------------|--------------------------------------|
| By: <u>Charles Segre</u> | By: <u>Charles Bartlett</u> | By: <u>Byron King</u>                |
| Date: <u>11/2/99</u>     | Date: <u>10-18-99</u>       | Date: <u>10-15-99</u>                |

<sup>1</sup> Number all Modifications consecutively.

<sup>2</sup> Recommendation necessary for Change Orders.