

**AMENDMENT NO. 6
TO PROFESSIONAL SERVICES AGREEMENT
FOR
WEST BANK HURRICANE PROTECTION LEVEE
ST. CHARLES PARISH**

BE IT KNOWN, that on this ____ day of _____, 2018,

ST. CHARLES PARISH, represented herein by Larry Cochran, Parish President, 15045 River Road, Post Office Box 302, Hahnville, LA 70057,

AND

GCR INC., formerly GCR & ASSOCIATES, INC., represented herein by Mona Nosari, its Senior Vice President, 2021 Lakeshore Drive, Suite 500, New Orleans, LA 70122,

HEREBY AGREE THAT:

The time frame established by Change Order No. 1 to Amendment No. 5 approved and adopted by St. Charles Parish Ordinance 17-9-3 for Project Number P080905-1D West Bank Hurricane Protection Levee Professional Services (originally approved with the adoption of Ordinance No. 08-10-06 on October 20, 2008) is hereby extended to allow for professional services from December 31, 2018 through June 30, 2020.

In addition, Section 2 Compensation, Schedule and Payments is hereby amended to add the following: The maximum compensation limitation is hereby set at \$275,000.00 for the period from December 31, 2018 through June 30, 2020, per the hourly billable rates listed on the attached EXHIBIT A (rev. 11/2018).

All other provisions of said contract and previous amendments shall remain as first written.

ST. CHARLES PARISH

WITNESS:

BY: _____
Larry Cochran
Parish President

GCR INC.

WITNESS:

BY: _____
Mona Nosari
Senior Vice President

EXHIBIT A
PROFESSIONAL SERVICES AGREEMENT
WEST BANK HURRICANE LEVEE, ST. CHARLES PARISH
HOURLY BILLABLE RATES

<u>Employee Classification</u>	<u>Hourly Billable Rate</u>
Program Manager	\$185.00
Engineer/Construction Manager	\$125.00
Senior GIS/Mapping Technician	\$125.00
Senior Real Estate Specialist	\$115.00
Senior Planner	\$115.00
Real Estate Specialist	\$ 95.00
Planner	\$ 95.00
GIS/Mapping Technician	\$ 95.00
Graphics Specialist	\$ 85.00
Abstractor	\$ 85.00
Junior Real Estate Specialist	\$ 75.00
Administrative/Clerical	\$ 60.00

Appraisal and Surveying Rates to be furnished under separate proposal.