

SECTION 00650

CHANGE ORDER

Project Title: Killona Community Center

Project Number: P140311

Contractor: Frickey Brothers Construction, Inc.

Contract Date: January 12, 2015


Change Order No.: One (1)

You are directed to make the following change(s) in this Contract. Please attach the itemized cost breakdown and brief description and justification of change(s) below, as required by accordance with La. R.S. 38:2212A(7). A Change Order is not valid and binding alteration of the Contract Sum or Contract Time until it has been adopted via ordinance by the St. Charles Parish Council, as described by Subparagraph 7.2.1 of the Supplementary Conditions (Section 00710).

The Original Contract Sum	\$ <u>415,209.48</u>
Total Changes by Previous Change Order(s)	\$ <u>0.00</u>
Current Contract Sum	\$
Contract Sum, will be increased by this Change Order	\$ <u>20,172.00</u>
New Contract Sum	\$ <u>435,381.48</u>
The Original Contract Time and Completion Date	<u>300 Days, November 20, 2015</u>
Total Time extended by Previous Change Order(s)	<u>0 Days</u>
Contract Time will be unchanged by this Change Order	<u>0 Days</u>
Revised Contract time and new Contract Completion Date	<u>300 Days, November 20, 2015</u>

RECOMMENDED


Murray Architects, Inc.
13760 River Road
Destrehan, LA 70047

By: 
Michael Tobbs

Date: 10-7-2015

ACCEPTED


Frickey Brothers Construction,
Inc.
101 Louisiana Street
Paradis, LA 70080

By: 
Dana Frickey

Date: 10-2-15

APPROVED

St. Charles Parish
Owner

By: 
10-20-15

Date: _____