

CHANGE ORDER

OWNER

(Instructions on next sheet)

NO. 2

PROJECT: 9820

DATE OF ISSUANCE: August 24, 2001

EFFECTIVE DATE: August 24, 2001

OWNER:

OWNER'S Contract No.: _____ ENGINEER'S Project No.: 9820

CONTRACTOR: "K" Construction ENGINEER: EES, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Balancing Change Order

Reason for Change Order: Balance quantities and negotiated items

Attachments (List documents supporting changes): Summary sheet

| CHANGE IN CONTRACT PRICE | | CHANGE IN CONTRACT TIMES | |
|--|---------------|---|------------------------------------|
| Original Contract Price | \$ 250,775.00 | Original Contract Times | Substantial Completion: <u>135</u> |
| Net changes from previous Change Orders No. <u>1</u> to No. <u>1</u> | \$ 67,740.39 | Ready for Final Payment | Ready for Final Payment |
| Contract Price prior to this Change Order | \$ 183,034.61 | Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> | Days: <u>6</u> |
| Net Decrease of this Change Order | \$ 3,355.59 | Contract Times prior to this Change Order | Substantial Completion: <u>141</u> |
| Contract Price with all approved Change Orders | \$ 215,160.01 | Ready for Final Payment | Ready for Final Payment |
| | | Net Increase (Decrease) of this Change Order | Days: <u>180</u> |
| | | Contract Times with all approved Change Orders | Substantial Completion: <u>321</u> |
| | | Ready for Final Payment | Ready for Final Payment |

RECOMMENDED:
EES, Inc.

By: [Signature]
Engineer: Oscar J. Boudreaux, Jr.

Date: 10/10/01

APPROVED:

"K" Construction
By: [Signature]
Owner: KAREN MONTE

Date: 10-09-01

ACCEPTED:

St. Charles Parish
By: [Signature]
Contractor: Albert Laque, President

Date: 10/12/2001