

Paul Maillard Road/
Boutte Canal Crossing

Luling, Louisiana

June, 1999

CHANGE ORDER

No. 2

DATE OF ISSUANCE July 31, 2000

EFFECTIVE DATE _____

OWNER St. Charles Parish Department of Public Works
 CONTRACTOR Civil Construction Contractors, Inc.
 Contract: Per Ordinance No. 99-9-4
 Project: Paul Maillard Road/Boutte Canal Crossing
 OWNER's Contract No. Ordinance No. 99-9-4 ENGINEER's Contract No. N/A
 ENGINEER Chenevert Songy Rodi Soderberg, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Delete 150'-4' concrete sidewalk.

Reason for Change Order: Per Department of Public Works Work will be completed in future contract for construction of sidewalk along Paul Maillard Road.

Attachments: AIA Document G703, "Application and Certification for Payment", Schedule of Values.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ <u>305,644.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Ready for final payment: <u>150</u> (days or dates)
Net Increase (Decrease) from previous Change Orders No. <u>1</u> to <u>1</u> : \$ <u>3,864.00</u>	Net change from previous Change Orders No. <u>1</u> to No. <u>1</u> : Substantial Completion: <u>N/A</u> Ready for final payment: <u>45</u> (days)
Contract Price prior to this Change Order: \$ <u>309,508.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>195</u> (days or dates)
Net increase (decrease) of this Change Order: \$ <u>(4,569.00)</u>	Net increase (decrease) this Change Order: Substantial Completion: <u>N/A</u> Ready for final payment: <u>0</u> (days)
Contract Price with all approved Change Orders: \$ <u>\$304,939.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>N/A</u> Ready for final payment: <u>195</u> (days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: Jeffrey M. Hays By: Albert D. Lepore By: Mike D. Hays
 ENGINEER (Authorized Signature) OWNER (Authorized Signature) CONTRACTOR (Authorized Signature)

Date: July 31, 2000 Date: 8/23/2000 Date: August 1, 2000

CONTINUATION SHEET

AIA DOCUMENT G703

PAGE OF PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

1

APPLICATION NO:

APPLICATION DATE: 03/29/2000

PERIOD TO: 03/15/2000

ARCHITECT'S PROJECT NO: P970703

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A ITEM NO	B DESCRIPTION OF WORK	C SCHEDULED VALUE	D WORK COMPLETED FROM PREVIOUS APPLICATION (D + E)	E THIS PERIOD	F MATERIALS PRESENTLY STORED (NOT IN D OR E)	G TOTAL COMPLETED AND STORED TO DATE (D+E+F)	H BALANCE TO FINISH (G - H)	I RETAINAGE (IF VARIABLE (K x L))
1	MOBILIZATION	\$3,900.00		\$3,900.00		\$3,900.00		\$195.00
2	LAY OUT	\$4,136.00		\$4,136.00		\$4,136.00		\$206.80
3	RELOCATE 12" WATER LINE	\$26,905.00		\$26,905.00		\$26,905.00		\$1,348.25
4	RELOCATE 16" WATER LINE	\$10,528.00					\$10,528.00	\$0.00
5	DRIVE SHEET PILES	\$17,619.00					\$17,619.00	\$0.00
6	WATER CONTROL	\$32,088.00					\$32,088.00	\$0.00
7	CLOSE ROAD	\$7,119.00					\$7,119.00	\$0.00
8	REMOVE EXISTING ASPHALT	\$3,605.00					\$3,605.00	\$0.00
9	REMOVE EXISTING PIPING	\$8,342.00					\$8,342.00	\$0.00
10	INSTALL BASE FOR STRUCTURE	\$14,098.00					\$14,098.00	\$0.00
11	INSTALL STRUCTURE	\$108,804.00					\$108,804.00	\$0.00
12	INSTALL CULVERTS & BASIN	\$17,531.00					\$17,531.00	\$0.00
13	INSTALL BASE & ASPHALT	\$19,964.00					\$19,964.00	\$0.00
14	INSTALL RIP RAP	\$4,410.00					\$4,410.00	\$0.00
15	REMOVE SHEET PILES	\$5,486.00					\$5,486.00	\$0.00
16	RELOCATE 8" SEWER	\$10,528.00					\$10,528.00	\$0.00
17	INSTALL SIDE WALK	\$4,569.00					\$4,569.00	\$0.00
18	RELOCATE FENCE	\$2,688.00					\$2,688.00	\$0.00
19	SEEDING	\$504.00					\$504.00	\$0.00
20	DEMOBILIZATION	\$2,700.00					\$2,700.00	\$0.00
	GRAND TOTALS	\$305,644.00		\$35,001.00		\$35,001.00	\$270,643.00	\$1,750.05

G703-1992

AIA DOCUMENT G703 CONTINUATION SHEET FOR G702 1992 EDITION AIA © 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5202

AIA DOCUMENT G703 CONTINUATION SHEET FOR G702 1992 EDITION AIA © 1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5202

G703-1992