

SECTION 00806

CHANGE ORDER

No. 1 (Final)

DATE OF ISSUANCE 10/24/25 EFFECTIVE DATE 10/24/25

OWNER St. Charles Parish 15045 River Road Hahnville, LA 70057

CONTRACTOR LA Contracting Enterprise, LLC 1645 Saint Patrick Street Thibodaux, LA 70301

Contract: 22-10-01

Project: Phase 3 Water Main Replacement in Bonnet Carre Spillway

OWNER's Contract No. WWKS 105 ENGINEER's Contract No. WWKS 105

ENGINEER Professional Engineering Consultants Corporation

You are directed to make the following changes in the Contract Documents:

Description: Revise the Following Work Item Quantities:

- a. Contract Item #: 007 Ductile Iron Pipe Fittings
The quantity is to be changed to 124 LB. (-\$9,044.00)
- b. Contract Item #: 009 Flowable Fill
The quantity is to be changed to 30 CY. (- \$26,250.00)

Total of Change in Work Items Quantity = (- \$35,294.00)

Reason for Change Order: List a reason for each Line Item listed above. *See attached example on how to fill in this information*

- 1. Deleted Work Items- None
- 2. Add Work Items- None
- 3. Revised Work Item Quantities
 - a. In order to minimize number of joints more fused fittings were used in lieu of D.I.P. (unit price item).
 - b. Less flowable fill than estimated was required (unit price item).

Attachments: (List documents supporting change) N/A.

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>371,000.00</u>
Net Increase (Decrease) from previous Change Orders No. <u> </u> to <u> </u> : \$ <u>N/A</u>
Contract Price prior to this Change Order: \$ <u>371,000.00</u>
Net increase (decrease) of this Change Order: \$ <u>(35,294.00)</u>
Contract Price with all approved Change Orders: \$ <u>335,706.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: _____ Ready for final payment: _____ (days)
Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____ (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: _____
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 10/30/2025

Date: _____

Date: 10/31/2025