

**AMENDMENT NO. 1
TO
PROFESSIONAL SERVICES AGREEMENT
FOR EVANGELINE ROAD & CN
RAILROAD BOX CULVERT**

THIS AMENDMENT NO. 1 is made and entered into on this ____ day of _____, 2023;

BY AND BETWEEN:

ST. CHARLES PARISH, represented herein by its duly authorized Parish President, Matthew Jewell, (hereafter sometimes referred to as “OWNER”), and

ARDAMAN & ASSOCIATES, INC., represented herein by Robert E. Jewell, P.E., duly authorized by Corporate Resolution attached hereto (hereafter sometimes referred to as “CONSULTANT”):

WHEREAS, On August 18, 2022, St. Charles Parish entered into an Agreement with Ardaman & Associates, Inc. for the geotechnical investigation evaluation of the Evangeline Road & CN Railroad Box Culvert project (Parish Project No. P210701), for a lump sum amount of \$16,500.00, which is attached hereto and made a part of; and,

WHEREAS, St. Charles Parish requested Ardaman & Associates, Inc. complete the additional geotechnical work as required by the Canadian National (CN) Railroad, due to the construction scope of work falling within the Zone of Influence and requiring shoring design prior to construction commencement; and,

WHEREAS, St. Charles Parish and Ardaman & Associates, Inc. have mutually agreed upon a lump sum fee of \$8,500.00 to complete the work, bringing the total contract value to \$25,000.00.

ATTACHMENT “A” PROJECT SCOPE

Add the verbiage below to the existing Attachment “A”.

The supplemental geotechnical investigation will contain recommendations pertinent to:

- Temporary retaining wall-type structures recommendations including settlement;
- Steel sheet pile recommendations;
- Parameters required to design the required shoring per CN Railroad requirements; and
- Slope stability analysis for the proposed excavation.

ATTACHMENT “C” PROJECT COMPENSATION

Delete entire Attachment “C” and replace with the attached.

THUS DONE AND SIGNED in the presence of the undersigned competent witnesses, on this _____ day of _____, 2023.

Witnesses:

ST. CHARLES PARISH

By: _____

Matthew Jewell
Parish President

Date: _____

ARDAMAN & ASSOCIATES, INC.

By: _____

Robert E. Jewell, P.E.
Project Engineer/Branch Manager

Date: _____

**ATTACHMENT “C”
PROJECT COMPENSATION**

EVANGELINE ROAD & CN RAILROAD BOX CULVERT
Project No. (P210701)

OWNER shall pay CONSULTANT on a Lump Sum basis for Geotechnical Services set forth in Attachment A as follows:

- a. The total compensation for geotechnical services as described in Attachment A is estimated to be \$25,000.00, \$16,500.00 of which has already been expended for the Geotechnical Report completed by Ardaman & Associates, Inc. dated March 8, 2023.