

*Ord.*  
**2010-0086**

**INTRODUCED BY: V.J. ST. PIERRE, JR., PARISH PRESIDENT  
(DEPARTMENT OF PUBLIC WORKS)**

**ORDINANCE NO. 10-3-4**

An ordinance approving and authorizing the execution of Change Order No. 1(Final) for Parish Project No. P090101, Parish Courthouse Emergency Stand-by Generator to decrease the contract amount by \$47,901.40.

**WHEREAS,** Ordinance No. 09-6-7, adopted June 15, 2009, by the St. Charles Parish Council, approved and authorized the execution of a contract with Fisk Electric Company for Project No. P090101 Parish Courthouse Emergency Stand-by Generator in the amount of \$992,200.00; and,

**WHEREAS,** the decrease in contract amount of \$47,901.40 resulted from the reduced scope of work under the Relocation of Infrastructure line item; and,

**WHEREAS,** It is necessary to finally amend the contract reducing one item resulting in a decrease in the contract amount by \$47,901.40.

**THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS,**

**SECTION I.** That Change Order No. 1(Final) for Parish Project No. P090101 Parish Courthouse Emergency Stand-by Generator to decrease the contract amount by \$47,901.40 is hereby approved.

**SECTION II.** That the Parish President is hereby authorized to execute said Change Order on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

**YEAS:** SCHEXNAYDRE, AUTHEMENT, RAYMOND, TASTET, BENEDETTO, HOGAN, COCHRAN, LAMBERT, NUSS

**NAYS:** NONE

**ABSENT:** NONE

And the ordinance was declared adopted this 22nd day of March, 2010, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: Billy Raymond, Sr.  
SECRETARY: Barbara Jara Jucker  
DLVD/PARISH PRESIDENT: March 23, 2010  
APPROVED:  DISAPPROVED: \_\_\_\_\_  
PARISH PRESIDENT: Well  
RETD/SECRETARY: March 24, 2010  
AT: 10:25 a.m. RECD BY: Bjt

RECORDED IN THE ST. CHARLES PARISH  
CLERK OF COURT OFFICE  
ON March 25, 2010  
AS ENTRY NO. 359425  
IN MORTGAGE/CONVEYANCE BOOK  
NO. 1364 FOLIO 839

## CHANGE ORDER DETAIL

**OWNER:** ST. CHARLES PARISH  
**CONTRACTOR:** FISK ELECTRIC COMPANY  
**CONTRACT:** PARISH COURTHOUSE EMERGENCY STAND-BY GENERATOR  
**OWNER PROJECT #:** P090101  
**ENGINEER:** HUSEMAN & ASSOCIATES

Item #	Item	Unit	Qty	Unit Price	Original Contract	Change Order	Revised Contract
					Price	#1/Final	Price
1	Moving and placing of Emergency Generator	LS	1	9,810.00	9,810.00	-	9,810.00
2	Electrical Handhole	LS	1	44,690.00	44,690.00	-	44,690.00
3	Emergency Generator	LS	1	506,594.00	506,594.00	-	506,594.00
4	Feeders	LS	1	113,142.00	113,142.00	-	113,142.00
5	Demolition	LS	1	96,381.00	96,381.00	-	96,381.00
6	Switchgear	LS	1	31,500.00	31,500.00	-	31,500.00
7	Sitework	LS	1	11,208.00	11,208.00	-	11,208.00
8	Mobilization	LS	1	81,831.00	81,831.00	-	81,831.00
9	Foundation	LS	1	38,324.00	38,324.00	-	38,324.00
10	Temporary Generator	LS	1	8,720.00	8,720.00	-	8,720.00
11	Relocation of Infrastructure	LS	1	50,000.00	50,000.00	(47,901.40)	2,098.60
Total					<b>992,200.00</b>	<b>(47,901.40)</b>	<b>944,298.60</b>