

**SECTION 00806**

**CHANGE ORDER**

No **1 (FINAL)**

---

DATE OF ISSUANCE **4/5/2024**

---

Owner: **St. Charles Parish**

Contractor: **All Star Electric, Inc.**

Contract: **West Bank Bridge Park Improvements, Phase I Lighting**

Project: **West Bank Bridge Park Improvements, Phase I Lighting**

Owner's Contract No.: **RECWB122**

Engineer's Contract No.: **N/A**

ENGINEER: **Civil & Environmental Consulting Engineers, Danny J. Hebert, P.E., LLC**

---

You are directed to make the following changes in the Contract Documents:

**Description:** *See attached example on how to fill in this information*

1. **Delete the Following Work Items:**  
**N/A**
2. **Add the Following Work Items:**  
**N/A**
3. **Revise the Following Work Item Quantities:**  
**N/A**

**Reason for Change Order:**

**12 days added – Weather and Entergy Delays**

**Attachments:** (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price <b>\$1,189,422.00</b>
Net Increase (Decrease) from previous Change Orders No. ___ to ___: <b>\$ N/A</b>
Contract Price prior to this Change Order: <b>\$1,189,422.00</b>
Net increase (decrease) of this Change Order: <b>\$ 0.00</b>
Contract Price with all approved Change Orders: <b>\$1,189,422.00</b>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <b>March 24, 2024</b> Ready for final payment: _____ (days or dates)
Net change from previous Change Orders No. ___ to No. ___: Substantial Completion: <b>N/A</b> Ready for final payment: _____ (days)
Contract Times prior to this Change Order: Substantial Completion: <b>March 24, 2024</b> Ready for final payment: _____ (days or dates)
Net increase ( <del>decrease</del> ) this Change Order: Substantial Completion: <b>12 days</b> Ready for final payment: <b>Upon receipt of lien free certificate</b> (days)
Contract Times with all approved Change Orders: Substantial Completion: <b>April 5, 2024</b> Ready for final payment: <b>Upon receipt of lien free certificate</b> (days or dates)

RECOMMENDED:

By:   
ENGINEER (Authorized Signature)


Date: 4/17/2024

APPROVED:

By: \_\_\_\_\_  
OWNER (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By:   
CONTRACTOR (Authorized Signature)

Date: 4/16/24