

CHANGE ORDER

ST.CHARLES PHASED DELIVERY TYPE CONTRACT

Is hereby attached to and is part of the
**CONTRACT FOR PROFESSIONAL SERVICES BETWEEN
ST. CHARLES PARISH (OWNER) AND ASSETWORKS, LLC. (CONSULTANT)**

as described in Ordinance No. 16-11-10

PROJECT: P160502

CHANGE ORDER NO. 2

ORIGINAL CONTRACT PRICE: \$289,955.00

ORIGINAL CONTRACT TIME: 365 days from execution of Agreement

NET CHANGES TO CONTRACT TIME: 63 days (previous change orders)

NET CHANGES TO CONTRACT PRICE: \$0.00 (previous change orders)

NET CHANGES TO CONTRACT TIME: 120 days (this change order)

NET CHANGES TO CONTRACT PRICE: \$0.00 (this change order)

REVISED CONTRACT PRICE: \$289,955.00 (all change orders)

REVISED CONTRACT TIME: 548 days from execution of Agreement (all change orders)

Description: You are directed to make the following changes in the Contract Documents:

1. Paragraph 2.C.i: Replace "... within 428 calendar days of execution of this AGREEMENT" to "... within 548 calendar days of execution of this AGREEMENT."

Reason for Change Order: The Agreement was executed on November 30, 2016. The first change order extended the Contract Time until January 31, 2018. Due to continuing unresolved issues Change Order No. 2 is necessary to extend the Contract Time until May 31, 2018.

Attachments: None.

ATTEST

ST. CHARLES PARISH

By:
LARRY COCHRAN
PARISH PRESIDENT

ATTEST

ASSETWORKS, LLC.

Peri Goney

Condon Smith

By:
Condon Smith
Vice President