

TASK ORDER

ST. CHARLES PHASED DELIVERY TYPE CONTRACT

This exhibit is hereby attached to and is part of the
CONTRACT FOR ENGINEERING SERVICES BETWEEN
ST. CHARLES PARISH AND EES, INC. as described in Ordinances No.08-10-10,
No.09-11-3, No.12-6-11

TASK ORDER No. S080503 – 4 (REVISED)

TASK ORDER DESCRIPTION

The location of the Ama Lift Station is on the opposite of the Union Pacific Railroad (UPRR) from Hwy 18 (River Road). There is only one way to this station, a crossing over the UPRR. This crossing has, on occasion, been blocked by trains preventing access to and from the Ama Lift Station. Through preliminary work, it was determined that in order to correct the problem the Anna Lift Station can be upgraded and replace the Ama Lift Station with minimal upgrades to Anna Lift Station. Ama Lift Station will be demolished afterwards.

SCOPE OF SERVICES

Engineering and Construction Services

Performed as per Section 2 of the Contract for Engineering Services, dated October 20, 2008 for Parish Project No. S080503, High Priority Lift Station Upgrade, as amended. The Conceptual Design Report (Sec 2.2) shall last thirty (30) days. The Design Memorandum (Sec 2.3) and Final Design (2.4) shall last Thirty (30) days each. Time shall commence at the completion of the survey field work or the approval of the Facility Plan by LDEQ, whichever comes the latest.

Work to be Performed

Section 2.2 – 2.4

Create Plans and Specification for the upgrade to Anna Lift Station and the abandonment of the Ama Lift Station, in accordance with the aforementioned contract, as detailed in the revised Facility Plan approve by DEQ.

Section 2.5 – 2.8 Bidding, Construction, Close-out, Resident Inspection

All work under these Sections shall be coordinated through the Owner and done in accordance to the above mentioned contract.

COMPENSATION

Engineering Services

Fees shall be based on the \$360,000 construction estimate provided in the amended Facility Plan *and shall be modified upon final construction estimates and bid.*


Compensation shall be based on Curve A Exhibit C Page 20 and Section 4.1 of the aforementioned contract. *All fees shall be charged based on the attached updated rate schedule from EES dated 2017.*

Additional Services

Reference Section 4.2 of the aforementioned contract for any compensation.

ACCEPTANCE


If you agree with the Scope of Services, Schedule and Fee as outlined herein, please indicate your acceptance by signing on the line provided below, dating and returning a copy to our office.



EES, INC

Date: 5/1/17

Approved and Accepted:



Clayton Fauchoux
Director of Public Works and Wastewater
St Charles Parish

2017 FEE SCHEDULE
BASIC BILLING RATE SCHEDULE

I. PERSONNEL	PER HOUR
A. Principal Engineer	\$165.00
B. Designer	125.00
C. Drafting	85.00
D. Computer Operator	52.00
E. Inspector	75.00
F. Secretary	60.00

II. PROFESSIONAL ASSOCIATES

- A. Engineer (Architectural, Electrical, Geotechnical, Mechanical, Structural, Civil)
- B. Surveyor
- C. Aerial Photographer

Actual charges x 1.15

III. SURVEYING SERVICES

- | | |
|-----------------------------------|----------|
| A. Survey Crew | \$125.00 |
| B. Professional Licensed Surveyor | 100.00 |
| C. CAD Technician | 80.00 |

IV. DIRECT SURVEY COSTS

- | | |
|---------------------------|-------------|
| A. RTK GPS/Cross Sections | \$1,000/day |
| B. Survey Material | Actual cost |

V. REIMBURSABLE EXPENSES

- | | |
|------------------|-------------|
| A. Mileage | \$0.55/mile |
| B. Lodging | Actual cost |
| C. Food | Actual cost |
| D. Miscellaneous | Actual cost |

**Economy or equivalent accommodations used for all air, rail, or bus transportation unless available and more costly arrangements are approved in advance by Client. Reasonable efforts made to minimize meal and lodging expenses.*

VI. OTHER PROFESSIONAL SERVICES

Legal Representation / Expert Witness fee	\$275.00/hour
---	---------------

All other professional services shall be negotiated on a need basis.

VII. OTHER

All fees listed herein are subject to change annually based on Federal inflation guidelines.