

Page 1 of 3

**CERTIFICATE OF SUBSTANTIAL COMPLETION**DATE OF ISSUANCE October 31, 2002OWNER St. Charles ParishCONTRACTOR: D & O Contractors, Inc.Contract: Parish Wide Canal Bank StabilizationProject: Acadia Lane Canal Bank StabilizationOWNER'S Contract No. P000503ENGINEER'S Project No. 1072

This Certificate of Substantial Completion applies to all Work under the Contract Documents or to the following specified parts thereof:

To St. Charles Parish

OWNER

And To D & O Contractors, Inc.

CONTRACTOR

The Work to which this Certificate applies has been inspected by authorized representatives of OWNER, CONTRACTOR and ENGINEER, and that Work is hereby declared to be substantially complete in accordance with the Contract Documents on October 31, 2002

**DATE OF SUBSTANTIAL COMPLETION**

A tentative list of items to be completed or corrected is attached hereto. This list may not be all-inclusive, and the failure to include an item in it does not alter the responsibility of CONTRACTOR to complete all the Work in accordance with the Contract Documents. The items in the tentative list shall be completed or corrected by CONTRACTOR within 45 days of the above date of Substantial Completion.

EJCDC No. 1910-8-D (1996 Edition)

Prepared by the Engineers' Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

FILE FOR RECORD  
CLERK OF COURT  
ST. CHARLES PARISH, LA  
2002 NOV -6 PM 2:28  
RECORDED IN mortgage  
BOOK 885 FOLIO 115  
*Done by H. Douglas*  
*Dy. Clerk*

272419

000115

Page 2 of 3

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, insurance and warranties and guarantees shall be as follows:

OWNER: St. Charles Parish will assume insurance upon final payment. No warranties or guarantees will be assumed by St. Charles Parish until the one-year warranty/guarantee period has ended, in full accordance with Article 13.12 of Section 00700 of the Road Overlay 2000 - 2001 Contract Documents.

CONTRACTOR: Contractor shall remain responsible for security of equipment and materials, safety, and maintenance during completion of punch list items. Contractor shall maintain all warranties and guarantees for a period of one year after the substantial completion date, in full accordance with Article 13.12 of Section 00700 of the Road Overlay 2000 - 2001 Contract Documents.

---

The following documents are attached to and made a part of this Certificate:


Substantial Completion Punch list for Acadia Lane Bank Stabilization

---


This certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of CONTRACTOR's obligation to complete the Work in accordance with the Contract Documents.

---

Executed by ENGINEER on October 31, 2002  
Date


By:   
ENGINEER  
(J. Michael Dixon, PE, PLS)

CONTRACTOR accepts this Certificate of Substantial Completion on October 31, 2002  
Date

By:   
CONTRACTOR  
(Dan Wagner)

OWNER accepts this Certificate of Substantial Completion on November 4, 2002  
Date

St. Charles Parish  
OWNER

By:   
(Albert D. Laque, Parish President)

000116

**Project Punch List**

Date: October 31, 2002  
Owner: St Charles Parish  
Contractor: D & O Contractors, Inc  
Contract: Acadia Lane Canal Bank Stabilization  
Project No.: P000503

---

1. Final Grading of East and West Canal Bank
2. Hydromulch West Side
3. Seed and Fertilize East Side
4. Provide Two (2) sets of "As Builts"

000117