

# AIA DOCUMENT G701-2000

## Change Order

(Instructions on reverse side)

**PROJECT:** St. Charles Parish Library  
*(Name and address)*  
St. Rose Branch  
St. Rose, Louisiana

**CHANGE ORDER NUMBER:** ONE  
**DATE:** 24-Jul-02  
**ARCHITECT'S PROJECT NUMBER:** 20058.00  
**CONTRACT DATE:** 2-Nov-01  
**CONTRACT FOR:** Building Construction

OWNER   
ARCHITECT   
CONTRACTOR   
FIELD   
OTHER

**TO CONTRACTOR:**  
*(Name and address)*  
Favalora Constructors, Inc.  
P. O. Box 628  
Kenner, LA 70062

**THE CONTRACT IS CHANGED AS FOLLOWS.**  
*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

See Attached Summary Sheet

The original (Contract Sum) (~~(\$1,244,614.00)~~) was \$ 1,244,614.00  
The net change by previously authorized Change Orders \$ 0  
The (Contract Sum) (~~(\$1,244,614.00)~~) prior to this Change Order was \$ 1,244,614.00  
The (Contract Sum) (~~(\$1,244,614.00)~~) will be (increased) (~~(\$1,244,614.00)~~)  
(~~(\$1,244,614.00)~~) by this Change Order in the amount of \$ 14,479.72  
The new (Contract Sum) (~~(\$1,244,614.00)~~) including this Change Order will be \$ 1,259,093.72  
The Contract Time will be (increased) (~~(\$1,244,614.00)~~) by twenty-one 21 days.  
The date of Substantial Completion as of the date of this Change Order therefore is 7/19/2002

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive for which the cost or time are in dispute as described in Subparagraph 7.3.8 of AIA Document A201.

Not valid until signed by the Architect, Contractor and Owner.

CSRS, Inc.

Favalora Constructors, Inc.

St. Charles Parish

ARCHITECT *(Typed name)*

CONTRACTOR *(Typed name)*

OWNER *(Typed name)*

*(Signature)*  
Norman J. Chenevert

*(Signature)*  
Lawrence Favalora

*(Signature)*  
Albert D. Laque



© 2000 AIA®  
AIA DOCUMENT G701-2000  
CHANGE ORDER

BY Norman J. Chenevert

BY Lawrence Favalora

BY Albert D. Laque

BY

BY

BY

DATE

DATE

DATE

10/2/02

10/9/02

September 24, 2002

Change Order No. 1 Summary Sheet

Item	Total	Days	Total
Parking Paving Change Parish Requirement	1,122.85	1	
Battery Operated flush and sink valves Owner Change	1,670.34	0	
Exterior Hardware Finish Owner Change	372.56	0	
Electric Hand Dryers Owner Change	1,486.91	1	
Clerestory Moment Connections Engineer Change	999.10	2	
Gutters For The Clerestory Warranty Requirement	2,199.21	3	
Extend Gravel Drain & Add Curb Architectural Change	1,763.91	4	
Framing Porte Coche're Columns Architectural Change	2,248.04	4	
Extend floor tile in book drop room Architectural Change	1,319.78	2	
Extend wall in men's restroom Architectural Change	301.28	2	
Drywall at windows & Columns	995.68	2	
<b>ITEM TOTAL</b>	<b>\$14,479.72</b>	<b>21</b>	