

CERTIFICATE OF SUBSTANTIAL COMPLETION

ORIGINAL

DATE OF ISSUANCE: May 2, 2012

OWNER St. Charles Parish

CONTRACTOR Digco Utility Construction, LP

Contract: _____

Project: Priority Lift Stations & Force Mains

OWNER's Contract No. S080503 ENGINEER's Project No. 0838

This Certificate of Substantial Completion applies to all Work under the Contract Documents or to the following specified parts thereof:

To St. Charles Parish
OWNER

And To Digco Utility Construction, LP
CONTRACTOR

The Work to which this Certificate applies has been inspected by authorized representatives of OWNER, CONTRACTOR and ENGINEER, and that Work is hereby declared to be substantially complete in accordance with the Contract Documents on

May 2, 2012
DATE OF SUBSTANTIAL COMPLETION

A tentative list of items to be completed or corrected is attached hereto. This list may not be all-inclusive, and the failure to include an item in it does not alter the responsibility of CONTRACTOR to complete all the Work in accordance with the Contract Documents. The items in the tentative list shall be completed or corrected by CONTRACTOR within 45 days of the above date of Substantial Completion.

EJCDC No. 1910-8-D (1996 Edition)
Prepared by the Engineers' Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, heat, utilities, insurance and warranties and guarantees shall be as follows:

OWNER: _____

CONTRACTOR: _____

The following documents are attached to and made a part of this Certificate:

Punch List Dated May 2, 2012

[For items to be attached see definition of Substantial Completion as supplemented and other specifically noted conditions precedent to achieving Substantial Completion as required by Contract Documents.]

This certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of CONTRACTOR's obligation to complete the Work in accordance with the Contract Documents.

Executed by ENGINEER on 5/7/12
Date

Environmental Engineering Services, Inc.
ENGINEER
By: [Signature]
(Oscar J. Boudreaux, Jr)

CONTRACTOR accepts this Certificate of Substantial Completion on 5/8/12
Date

Digco Utility Construction LP
CONTRACTOR
By: [Signature]
(Boyd Simon)

OWNER accepts this Certificate of Substantial Completion on 5/18/12
Date

St. Charles Parish
OWNER
By: [Signature]
(V.J. St. Pierre)

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE
ON 5/18/12
AS ENTRY NO. 379146
IN MORTGAGE/CONVEYANCE BOOK
NO. 1474 FOLIO 833

PUNCH LIST
Priority Lift Stations & Force Mains
St. Charles Parish, Louisiana
May 2, 2012

The following is a list of known items, which are required to complete the project:

1. Fix Leak on 3 inch drain line at Valve Vault on Bosco Pumping Station - \$500
2. Fix gasket on control panel door at Bosco Pumping Station - \$100
3. Change Holding Relay at Monsanto Avenue Pumping Station - \$500
4. Level and clean up drainage ditch at Easy and sewer line crossing - \$250
5. General Cleanup / Site appearance - \$500