

CHANGE ORDER

No 1

DATE OF ISSUANCE January 25, 2002 EFFECTIVE DATE January 25, 2002

OWNER St. Charles Parish (SCP) Council
 CONTRACTOR Boh Bros. Construction Company, L.L.C.
 Contract Destrehan I Pump Station Upgrade
 Project Destrehan I Pump Station Upgrade
 OWNER's Contract No. P980703 ENGINEER's Contract No. N/A
 ENGINEER URS Corporation

You are directed to make the following changes in the Contract Documents
 Description: See Attachment 1 - Description of Changes & Attachment 2 - Revised Agreement, Section 00500

Reason for Change Order Attachment 1 - Changes to lump sum from unit prices in the bid form were necessary for Boh Bros. Construction Company, L.L.C. to agree to an extension of the bid price
Attachment 2 - An older version of Section 00500 was inadvertently submitted with Ordinance No. 01-11-4.

Attachments: (List documents supporting change) Attachment 1 - Description of Changes
Attachment 2 - Revised Agreement, Section 00500

CHANGE IN CONTRACT PRICE
Original Contract Price <u>\$3,179,684.00</u>
Net increase (decrease) from previous Change Orders No <u>0</u> to No <u>0</u> <u>\$0</u>
Contract Price prior to this Change Order: <u>\$3,179,684.00</u>
Net increase (decrease) of this Change Order <u>\$0</u>
Contract price with all approved Change Orders <u>\$3,179,684.00</u>

CHANGE IN CONTRACT TIMES
Original Contract Times Substantial Completion <u>N/A</u> Ready for final payment <u>N/A</u> (days or dates)
Net change from previous Change Orders No <u>0</u> to No <u>0</u> Substantial Completion: <u>Zero</u> Ready for final payment: <u>Zero</u> (days)
Contract Times prior to this Change Order Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)
Net increase (decrease) this Change Order Substantial Completion: <u>(Sixty)</u> Ready for final payment: <u>(Sixty)</u> (days)
Contract Times with all approved Change Orders Substantial Completion: <u>N/A</u> Ready for final payment: <u>N/A</u> (days or dates)

RECOMMENDED:
 By: [Signature]
 ENGINEER (Authorized Signature)
 Date: 2-18-02

APPROVED:
 By: [Signature]
 OWNER (Authorized Signature)
 Date: 2-19-02

ACCEPTED:
 By: [Signature]
 CONTRACTOR (Authorized Signature)
 Date: 2-18-02