

CHANGE ORDER

RESIDUAL PROJECT

(Instructions on next sheet)

NO. 1
 REPRESENTATIVE

PROJECT: PARADIS FORCE MAIN

DATE OF ISSUANCE: January 28, 2000

EFFECTIVE DATE: January 26, 2000

OWNER: PARISH OF ST. CHARLES

OWNER'S Contract No.: S981103

ENGINEER'S Project No.: 9820

CONTRACTOR: "K" Construction

ENGINEER: Environmental Engineering Services, Inc.

You are directed to make the following changes in the Contract Documents:

Description: (A) Contract time extension, (B) Purchase of 2200 LFT of 18" PVC pipe as per request by St. Charles Parish letter dated September 27, 1999, (C) Remove and replace 18" drainage culvert.

Reason for Change Order: (A) Potable water pipe breakage, (B) Provide 2200 LFT of 18" pipe to project, (C) Potable water line improperly located in field requiring force main to move below drainage pipe.

Attachments (List documents supporting changes): (A) "K" Construction Letter Dated 11/2/99, EES Letter Dated 10/13/99, EES Letter Dated 11/4/99 (B) "K" Construction Fax Dated 1/19/00, EES Letter Dated 1/26/00, EES Letter Dated 11/16/99, St. Charles Letter Dated 9/27/99, (C) "K" Construction Letters Dated 1/26/00 and 11/29/99, EES Letter Dated 11/3/99, EES Letter Dated 12/1/99

CHANGE IN CONTRACT PRICE		CHANGE IN CONTRACT TIMES:	
Original Contract Price	\$ <u>250,775.00</u>	Original Contract Times	Substantial Completion: _____ Ready for Final Payment: <u>135</u>
Net changes from previous Change Orders No. <u>0</u> to No. <u>0</u>	\$ <u>-0-</u>	Net change from previous Change Orders No. <u>0</u> to No. <u>0</u>	Days <u>-0-</u>
Contract Price prior to this Change Order	\$ <u>250,775.00</u>	Contract Times prior to this Change Order	Substantial Completion _____ Ready for Final Payment: <u>135</u>
Net Increase (Decrease) of this Change Order	\$ <u>67,740.39</u>	Net Increase (Decrease) of this Change Order	Days <u>6</u>
Contract Price with all approved Change Orders	\$ <u>318,515.39</u>	Contract Times with all approved Change Orders	Substantial Completion _____ Ready for Final Payment: <u>141</u>

RECOMMENDED:

By: Robert P. Guillot, Jr.
 Robert P. Guillot, Jr.

Date: 3/9/00

EJCDC No. 1910-B-8 (1990 Edition)

Prepared by the Engineers Joint Contract Documents and endorsed by the Associated General Contractors of America.

APPROVED:

By: Dennis Butler
 Dennis Butler

Date: 4/4/2000

ACCEPTED:

By: James Monte
 James Monte

Date: 16 MAR 2000