

CHANGE ORDER

AIA DOCUMENT G701

ON January 10, 2014
 AS ENTRY NO. 394000
 IN MORTGAGE/CONVEYANCE BOOK
 NO. 15701 FOLIO 149

- OWNER
- ARCHITECT
- CONTRACTOR
- FIELD
- OTHER

PROJECT: St. Charles Parish EOC Tower	CHANGE ORDER NUMBER: 1
	DATE: 12/13/2013
	ARCHITECT'S PROJECT NO.: FEMA PSGP2010-PU-TO-L035 Project 46
TO CONTRACTOR: Gulf Equipment Corporation 5540 Business Pkwy, Theodore AL 36582	CONTRACT DATE: 6/5/2013
	CONTRACT FOR:

The Contract is changed as follows:

Repair to access road; installation of two ground buss bars (interior/exterior), wall penetration, installation of coax entry panel, ceiling access panel and relocation of light fixture, installation of fabric, rock and timber to grade and level site.

APPROVED: _____
 Construction Management

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$766,530</u>
Net change by previously authorized Change orders	
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$766,530</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased)	
by this Change Order in the amount of	<u>\$39,205</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$805,735</u>

The Contract Time will be (increased) decreased) (unchanged) by
 The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

MS Berbow & Assoc.
 ARCHITECT
2450 Severn Ave #400
 Address
Metairie LA 70001

Gulf Equipment Corp
 CONTRACTOR
5440 Business Pkwy, Theodore A 36582
 Address

St. Charles Parish
 OWNER
15045 River Rd LA 18, Hahnville LA 70051
 Address

BY [Signature]
 DATE 12/15/2013

BY [Signature]
 DATE 12/13/2013

BY [Signature]
 DATE 1/7/14