Wrot.

2006-0347

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT (CHIEF ADMINISTRATIVE OFFICER)

ORDINANCE NO. <u>06-11-14</u>

An ordinance to approve and authorize the execution of Change Order No. One (1) for the Courthouse Interior Repairs.

WHEREAS, the St. Charles Parish Council adopted Ordinance No. 06-5-20 on May 15, 2006 approving and authorizing the execution of a Contract with All Star Electric, Inc. for the Courthouse Interior Repairs in the amount of \$731,500.00; and.

WHEREAS, in the process of completing the Hurricane Repairs several additional items have been identified that are in need of replacement; and,

WHEREAS, it is in the best interest of the Parish to upgrade the front windows to replace them with impact resistant insulated glass; and,

WHEREAS, it is the desire of the Parish Council to approve said items.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. One (1) to the Contract between St. Charles Parish and All Star Electric, Inc. for the Courthouse Interior Repairs in the amount of \$225,846.35 is hereby approved.

SECTION II. That the Parish President is hereby authorized to execute said Change Order No. One (1) on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS:

MARINO, FAUCHEUX, FABRE, BLACK, DUHE, MINNICH

NAYS:

NONE

ABSENT: HILAIRE, RAMCHANDRAN, WALLS

And the ordinance was declared adopted this <u>6th</u> day of <u>November</u>, 2006, to become effective five (5) days after publication in the Official Journal.

\overline{Z} . \sqrt{Q}	
CHAIRMAN: Duan Ce- fal	DESTRUCTION IN THE ST. CHARLES PARISM.
SECRETARY: Dulara Jacob Jucker	ON 11-9-06
APPROVED:DISAPPROVED:	AS ENTRY NO. 324657
allow of	IN MORTGAGE/CONVEYANCE BOOK
PARISH PRESIDENT: CELLER LA FINANCIA PRESIDENT: MASTER PRESIDENT:	NO _ // 7.7 50:0 _ 6/5
AT 3:00 pm RECDRY DOL	



Change Order

ADDRESS

BY (Signature)

Paul J. Murray, Jr., AIA (Typed name)

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	•		OWNER: 🗵
ST CHARLES PARISH	DATE: October 04, 2006		ARCHITECT: ⊠	
COURTHOUSE INTERIOR REPAIRS				
St. Charles Parish Courthouse Hahnville, Louistana			CON	RACTOR: 🗵
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER:			FIELD:
All Star Electric, Inc.	CONTRACT DATE: June 12, 2006			OTHER: 🗀
1208 Bert St. LaPlace, LA 70068	CONTRACT FOR: General Construction			.,,
THE CONTRACT IS CHANGED AS FOLLOWS (Include, where applicable, any undisputed PCO #1 Removal and replacement of acou board ceiling, carpet and painting existing	I amount attributable to previously executed stical ceiling systems, gypsum	Construction Char Add	nge Directives) \$ 72,094.82	
PCO#4 Upgrade north window walls		Add	\$153,751.53	
The original Contract Sum was The net change by previously authorized Contract Sum prior to this Change Ore The Contract Sum will be increased by this The new Contract Sum including this Change	ler was Change Order in the amount of		\$ \$ \$ \$	731.500.00 0.00 731,500.00 225,846.35 957,346.35
The Contract Time will be increased by Fri The date of Substantial Completion as of the	fteen (15) days. he date of this Change Order therefore is Oct	ober 31, 2006		
have been authorized by Construction Char	changes in the Contract Sum, Contract Time nge Directive until the cost and time have be is executed to supersede the Construction Ch	en agreed upon by	aximum Price v both the Owner	which and
NOT VALID UNTIL SIGNED BY THE ARC	HITECT, CONTRACTOR AND OWNER.			
Murray Architects, Inc.	All Star Electric, Inc.	St. Charles Parish		
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)		
131 Ormand Center Court, Destrehan, LA 70047	1208 Bert St., LaPlace, LA 70068	P.O. Box 302, Hahnville, LA 70057		

ADDRESS

BY (Şignature)

Timothy Blanchard (Typed name)

ADDRESS

BY (Signature)

Albert D. Laque (Typed name)