

**AMENDMENT NO. 1 TO
ENGINEERING SERVICES FOR LAKEWOOD
DRIVE RECONSTRUCTION (PARISH
PROJECT NO. P190201)**

THIS AMENDMENT NO. 1 is made and entered into on this

BY AND BETWEEN:

ST. CHARLES PARISH, represented herein by its duly authorized Parish President, Matthew Jewell, (hereafter sometimes referred to as “OWNER”), and

Shread-Kuyrkendall & Associates, Inc. represented herein by Ripley McClure, duly authorized by Corporate Resolution attached hereto (hereafter sometimes referred to as “Engineer”):

- WHEREAS**, on June 15, 2020, St. Charles Parish Council approved Resolution No. 6504 to request Louisiana Department of Transportation and Development to perform a study for the installation of a right turn lane on Lakewood Drive, pavement markings, signal phases and directional signage at the intersection of Lakewood Drive, Barton Ave, and Highway 90; and,
- WHEREAS**, on September 23, 2019, the St. Charles Parish Council approved Ordinance No. 19-9-6; to authorize an Agreement with Shread Kuykendall & Associates, Inc., for the design and subsequent bidding of Lakewood Drive Reconstruction (Project No. P190201) in the estimated amount of \$328,479.92; and,
- WHEREAS**, on January 11, 2021, St. Charles Parish Council approved Ordinance No. 21-1-1 authorizing an Agreement with the Louisiana Department of Transportation and Development for Lakewood Drive Reconstruction (Project No. P190201) (State Project No. H.014051, Federal Aid Project No. H014051); and,
- WHEREAS**, on April; 10, 2023, St. Charles Parish Council approved Ordinance No. 23-4-5 authorizing a contract with Byron E. Talbot Contractor, Inc. for the construction of Lakewood Drive Reconstruction (Project No. P190201) (State Project No. H.014051, Federal Aid Project No. H014051) in the amount of \$5,979,591.63; and,
- WHEREAS**, on May 22, 2023, St. Charles Parish Council approved Ordinance No. 23-5-7 to authorizing and Agreement with Gulf South Engineering and Testing, Inc., for necessary testing for Lakewood Drive Reconstruction (Project No. P190201) (State Project No. H.014051, Federal Aid Project No. H014051) in the not to exceed amount of \$60,100.00; and,
- WHEREAS**, While the project is constructed, it is necessary to perform extensive closeout procedures for compliance with the Louisiana Department of Transportation and Development.
- WHEREAS**, St. Charles Parish and Shread-Kuyrkendall & Associates, Inc. have mutually agreed to increase the current Construction and Closeout amount of \$200,000.00 by a not to exceed fee of \$80,000.00 which will result in a total contract cost of \$799,380.24.

Compensations currently authorized in this contract:

Topographical Survey (NTE)	\$41,895.00	Complete
Geotechnical Testing (Lump Sum)	\$ 8,577.00	Complete
Drainage Analysis Phase I (Lump Sum)	\$13,610.00	Complete
Drainage Analysis Phase II (Lump Sum)	\$11,300.00	Complete
Expanded Design Services (Lump Sum)	\$19,998.25	Complete
Engineering Design (NTE)	\$243,999.99	Complete
Construction and Closeout (NTE)	\$200,000.00	
Resident Inspection (NTE)	<u>\$180,000.00</u>	
Total: \$719,380.24		

AMENDING Compensations authorized in this contract:

Topographical Survey (NTE)	\$41,895.00	Complete
Geotechnical Testing (Lump Sum)	\$ 8,577.00	Complete
Drainage Analysis Phase I (Lump Sum)	\$13,610.00	Complete
Drainage Analysis Phase II (Lump Sum)	\$11,300.00	Complete
Expanded Design Services (Lump Sum)	\$19,998.25	Complete
Engineering Design (NTE)	\$243,999.99	Complete
Construction and Closeout (NTE)	\$280,000.00	
Resident Inspection (NTE)	<u>\$180,000.00</u>	
Total: \$799,380.24		

Changes to the Contract are as follows:

Remove and Replace Section 5.1 with the following:

- 5.1 The Owner reserves the right to request Engineer to provide Additional Engineering and/or Additional Services described in Section 5, Paragraphs 5.1.1 through 5.1.2.12 inclusive. It is mutually understood that the Owner reserves the right to reevaluate any/all interested Engineering Firms concerning Additional Engineering or Additional Services as described in Section 5.0. The Owner shall issue written authorization to the Engineer to provide Additional Engineering and/or Additional Services prior to the performance of any Additional Engineering and/or Additional Services as described in Section 5, Paragraph 5.1 through 5.1.2.12 inclusive.

Add Section 5.1.2.12

- 5.1.2.12 Provide Closeout in compliance with policies of Louisiana Department of Transportation and Development. Parish has negotiated an additional \$80,000 to Construction and Closeout with the ENGINEER. This will make the Construction and Closeout increase to a total not to exceed amount of \$280,000.00.

THUS DONE AND SIGNED in the presence of the undersigned competent witnesses,
on this

**SHREAD-KUYRKENDALL & ASSOCIATES,
INC.**

ST. CHARLES PARISH

By:

Name: Ripley W. McClure

Title:

Date:

By:

Name:

Title:

Date:

WITNESS

WITNESS

By:

Name:

Title:

Date:

By:

Name:

Title:

Date:
