

SECTION 00804

CHANGE ORDER

Order No. 1 (Final)

Date: December 8, 2003

Agreement Date: March 11, 2003

NAME OF PROJECT: Repair and Repainting of the Montz Elevated Water Tower

OWNER: St Charles Parish Department of WaterWorks

CONTRACTOR: Capitol Enterprises, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS

Justification: Final Adjustments to Contract Quantities (See Attached) and Contract Time

Change to CONTRACT PRICE \$ 12,200.00

Original CONTRACT PRICE \$ 102,672.50

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$ 102,672.50

The CONTRACT PRICE due to this CHANGE ORDER will be **decreased** by \$ 12,200.00


The new CONTRACT PRICE including this CHANGE ORDER will be \$ 90,472.50

Change to CONTRACT TIME:

The CONTRACT TIME is **increased** by 21 calendar days.

The date for completion of all work was October 6, 2003.

Requested By: 
Capitol Enterprises, Inc. - Contractor

Approvals By: 
Shread-Kuyrkendall & Associates, Inc. - Engineer


St. Charles Parish - Owner

END OF SECTION

SCHEDULE OF PRICES

REPAIR AND REPAINTING OF THE MONTZ ELEVATED WATER TOWER

DECREASES:

	<u>Item</u>	<u>Description</u>	<u>Qty.</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Adjusted Amount</u>
From:	16	Relocaion of Infrastructure Items	LUMP	LUMP	\$ 10,000.00	\$ 10,000.00	
To:		Relocaion of Infrastructure Items	LUMP	LUMP	\$ 2,200.00	\$ 2,200.00	<u>\$ (7,800.00)</u>
TOTAL DECREASES:							<u><u>\$ (7,800.00)</u></u>

DELETIONS:

	<u>Item</u>	<u>Description</u>	<u>Qty.</u>	<u>Unit</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Adjusted Amount</u>
From:	4	Filling of Pits < 1/2 the Tank Thk	4000	EA	\$ 1.00	\$ 4,000.00	
To:		Filling of Pits < 1/2 the Tank Thk	0	EA	\$ 1.00	\$ -	\$ (4,000.00)
From:	5	Filling of Pits > 1/2 the Tank Thk	200	EA	\$ 2.00	\$ 400.00	
To:		Filling of Pits > 1/2 the Tank Thk	0	EA	\$ 2.00	\$ -	\$ (400.00)
TOTAL DELETIONS:							<u><u>\$ (4,400.00)</u></u>

DECREASES:	<u>\$ (7,800.00)</u>
DELETIONS:	<u>\$ (4,400.00)</u>
NET DECREASE:	<u><u>\$ (12,200.00)</u></u>