

SECTION 00806

CHANGE ORDER

No. 1 - FINAL

DATE OF ISSUANCE

EFFECTIVE DATE

OWNER St. Charles Parish - Department of Public Works and Wastewater

CONTRACTOR Barriere Construction Co, L L C

Contract: FY 2001-2002 LCDBG Program - Street Improvements

Project: FY 2001-2002 LCDBG Program - Street Improvements

OWNER's Contract No P020703

ENGINEER's Contract No.

89150.3

ENGINEER Shread-Kuyrkendall & Associates, Inc

You are directed to make the following changes in the Contract Documents:

Description

See Attachment No. 1 - Description of Changes

Reason for Change Order

To balance actual quantities with contractual estimated quantities and to decrease contract time

Attachments (List documents supporting change)

See attached correspondence related to contract items added to project.

CHANGE IN CONTRACT PRICE

CHANGE IN CONTRACT TIMES

Original Contract Price

Original Contract Times

\$397,438.00

Substantial Completion: 25-Feb-03

Ready for final payment: 11-Apr-03

(days or dates)

Net increase (decrease) from previous Change Orders

Net change from previous Change Orders No. \_\_\_ to

No. \_\_\_ to No. \_\_\_

No. \_\_\_

N/A

Substantial Completion: N/A

Ready for final payment: N/A

(days)

Contract Price prior to this Change Order

Contract Times prior to this Change Order

\$397 438 00

Substantial Completion 25-Feb-03

Ready for final payment. 11-Apr-03

(days or dates)

Net increase (decrease) of this Change Order

Net increase (decrease) this Change Order

(\$43,617.95)

Substantial Completion (42)

Ready for final payment (42)

(days)

Contract price with all approved Change Orders

Contract Times with all approved Change Orders:

\$353,820.05

Substantial Completion: 14-Jan-03

Ready for final payment: 28-Feb-03

(days or dates)

RECOMMENDED:

APPROVED:

ACCEPTED:

By: *Richard R. Shread*  
ENGINEER (Authorized Signature)

By: *Albert O. Leg...*  
OWNER (Authorized Signature)

By: *David...*  
CONTRACTOR (Authorized Signature)

Date: 1/25/03.

Date: 2/4/2003

Date: 1/20/03

EJCDC 1910-8-B (1995 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

END OF SECTION

00806-1

ATTACHMENT 1 - DESCRIPTION OF CHANGES

FY 2001 - 2002 LCDBG PROGRAM - STREET IMPROVEMENTS

CHANGE ORDER #1 - FINAL RECONCILIATION OF LINE ITEM QUANTITIES

ITEM	UNIT	PRICE	UNIT QUANTITY	ORIGINAL CONTRACT		CHANGE ORDER NO. 1		TOTAL TO DATE	
				QUANTITY	COST	QUANTITY	COST	QUANTITY	COST
2-Inch Depth Asphaltic Concrete Wearing Course	TON	\$45.00	3,517.00	\$158,265.00	(204.26)	(\$9,191.70)	3,312.74	\$149,073.30	
8" Soil Cement Base Course	S. Y.	\$5.00	30,563.00	\$152,815.00	(3,080.65)	(\$15,403.25)	27,482.35	\$137,411.75	
Sand Fill Material	C. Y.	\$8.00	1,000	\$8,000.00	(1,000.00)	(\$8,000.00)	---	---	
Adjust Manholes	EA	\$250.00	62	\$15,500.00	(14)	(\$3,500.00)	48	\$12,000.00	
Adjust Valve Boxes	EA.	\$150.00	20	\$3,000.00	(14)	(\$2,100.00)	6	\$900.00	
Pavement Markers	EA.	\$11.00	28	\$308.00	(4)	(\$44.00)	24	\$264.00	
Shoulder Material	C. Y.	\$19.00	450	\$8,550.00	(161.00)	(\$3,059.00)	289.00	\$5,491.00	
Temporary Construction Signs and Barricades	LUMP	\$5,000.00	LUMP	\$5,000.00	---	---	LUMP	\$5,000.00	
Seeding	LUMP	\$2,000.00	LUMP	\$2,000.00	---	---	LUMP	\$2,000.00	
Mobilization	LUMP	\$33,000.00	LUMP	\$33,000.00	---	---	LUMP	\$33,000.00	
Relocation of Infrastructure Items	LUMP	\$10,000.00	LUMP	\$10,000.00	LUMP	(\$10,000.00)	---	---	
Project Sign	EA	\$1,000.00	1	\$1,000.00	---	---	1	\$1,000.00	
Striping	LF	\$1.75	---	---	4,160.00	\$7,280.00	4,160.00	\$7,280.00	
Railroad Symbol	EA.	\$400.00	---	---	1	\$400.00	1	\$400.00	

TOTALS: \$397,438.00 (\$43,617.95) \$353,820.05

RESULTING CREDIT TO ST. CHARLES PARISH = \$43,617.95



SHREAD - KUYRKENDALL & ASSOCIATES, INC.  
ENGINEERS • SURVEYORS • PLANNERS  
13000 Justice Avenue, Suite 16 • Baton Rouge, Louisiana 70816  
(225) 296-1335 • Email: skaengr@shreadkuyrkendall.com

January 15, 2003

Ms. Dawn D'Angelo  
Barriere Construction Co., L.L.C.  
1268 LA 3127  
Boutte, Louisiana 70039

RE: FY 2001 - 2002 LCDEB Program  
Street Improvements  
St. Charles Parish, Louisiana  
Parish Project No. P020703  
SKA Project No. 89150.3  
BCC No. 2273


Dear Ms. D'Angelo :

You are hereby authorized to perform the necessary striping work on the referenced project per your quote submitted to our office on January 13, 2003 (see attachment). Please note that the required striping and railroad symbol are new contract items and payment for these items will not be made until the St. Charles Parish Council approves the final change order.

Should there be any questions or concerns regarding this project, please feel free to call me at (225) 296-1335.


Sincerely yours,

SHREAD-KUYRKENDALL & ASSOCIATES, INC.

  
James E. Powell, Jr., E.I., L.S.I

Attachment

Cc: Lee Zeringue, P.E., Program Manager, St. Charles Parish-Dept. of Public Works  
(w/ attachment)



January 13, 2003

Shread-Kuyrdendall & Associates, Inc.  
C/O Mr. Eddie Powell  
13000 Justice Avenue, Suite 16  
Baton Rouge, LA 70801

RE: St. Charles Parish Street Improvements  
Fiscal Year 2001-2002 L.C.D.B.G.

Dear Eddie,

We are pleased to provide a quote for striping and a railroad legend on the above referenced project. The price is for 4160 Linear Feet of striping to be done for \$1.75 per linear foot. The railroad legend may be installed for \$400.00 each.

If you have any further questions or need any additional quotes, please don't hesitate to contact me at 985-331-3548.

Sincerely,

Barriere Construction Co., L.L.C.


Dawn D'Angelo  
Project Manager

Cc. Lee Zerisque- St. Charles Parish Gvt.  
Job File

Asphalt Division  
1768 LA 3127  
PO Box 1576  
Boutte, LA 70037  
985 765-7700 Fax 985 331-3559

\*An Equal Opportunity Employer\*

Corporate Office  
430 Notre Dame Street  
P.O. Box 2430  
New Orleans, Louisiana 70176  
504-581-PAVE Fax 504-581-2270



**SHREAD-KUYRKENDALL & ASSOCIATES, INC.**  
**ENGINEERS · SURVEYORS · PLANNERS**

13000 Justice Avenue, Suite 16 Baton Rouge, Louisiana 70816  
Phone: (225) 296-1335 Fax (225) 296-1338  
E-Mail: skaengr@shreadkuyrkendall.com

# Fax

**To:** Dawn D'Angelo  
Barriere Construction

**From:** Eddie Powell, E.I., L.S.I.

**Fax:** (985) 331-3559

**Pages:** 1

**Phone:** (985) 331-3548

**Date:** 01/03/03

**Re:** St. Charles Parish – LCDBG Street  
Improvements - Striping on E. Harding

**CC:**

Urgent     For Review     Please Comment     Please Reply     Please Recycle

• **Comments:**

Dawn,

Please provide me with a unit price for the following striping items required on E. Harding Street.

1. Approximately 3460 LF of solid white striping on road edges
2. Approximately 700 LF of yellow striping (14' long every 25') down the center on the road
3. One (1) railroad symbol

All of the striping will be PAINTED.

Please let me know if you have questions or problems.

Thank you,

*Eddie Powell*