

2002-0248

INTRODUCED BY: ALBERT D. LAQUE, PARISH PRESIDENT
(DEPARTMENT OF WATERWORKS)

ORDINANCE NO. 02-7-6

An ordinance to approve and authorize the execution of Change Order No. 1 and final for the Repair and Repainting of Ground Water Storage Tank No. 1 at Luling Water Plant to decrease the contract amount by \$2,700.00 and to decrease the contract time by 28 calendar Days.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Ordinance No. 01-7-12 adopted July 23, 2001, by the St. Charles Parish Council, approved and authorized the execution of a contract with Capitol Enterprises, Inc. for the Repair and Repainting of Ground Water Storage Tank No. 1 at Luling Water Plant in the amount of \$163,954.00 and,

SECTION II. That it is necessary to decrease the contract amount by \$2,700.00 and to decrease the contract time by 28 calendar days.

NOW, THEREFORE, BE IT ORDAINED, THAT WE, THE MEMBERS OF THE ST. CHARLES PARISH COUNCIL, do hereby approve and authorize the execution of Change Order No. One (1) and final for the Repair and Repainting of Ground Water Storage Tank No. 1 at Luling Water Plant to decrease the contract amount by \$2,700.00 and to decrease the contract time by 28 Calendar Days.

BE IT FURTHER ORDAINED, that the Parish President is hereby authorized to execute this Change Order to the contract.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: RAMCHANDRAN, FAUCHEUX, HILAIRE, FABRE, ABADIE, AUTHEMENT,
BLACK, MARINO, MINNICH
NAYS: NONE
ABSENT: NONE

And the ordinance was declared adopted this 22nd day of July, 2002, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN:

SECRETARY:

DLVD/PARISH PRESIDENT: 7-23-02

APPROVED:

DISAPPROVED:

PARISH PRESIDENT:

RETD/SECRETARY:

AT: 3:00 pm

RECD BY: Bgg

RECORDED IN THE ST. CHARLES PARISH
CLERK OF COURT OFFICE

ON July 26, 2002

AS ENTRY NO. 268896

IN MORTGAGE/CONVEYANCE BOOK
NO. 864 FOLIO 498

SECTION 00804

CHANGE ORDER

Order No. 1 (Final)

Date: May 30, 2002

Agreement Date: September 19, 2002

NAME OF PROJECT: Repair and Repainting of Ground Water Storage Tank No. 1
at Luling Water Plant

OWNER: St Charles Parish Department of WaterWorks

CONTRACTOR: Capitol Enterprises, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS

Justification: Final Adjustments to Contract Quantities (See Attached) and Contract Time

Change to CONTRACT PRICE \$ 2,700.00 ____

Original CONTRACT PRICE \$ 163,954.00

Current CONTRACT PRICE adjusted by previous CHANGE ORDER \$ 163,954.00

The CONTRACT PRICE due to this CHANGE ORDER will be **decreased** by \$ 2,700.00

The new CONTRACT PRICE including this CHANGE ORDER will be \$ 161,254.00 ____


Change to CONTRACT TIME:

The CONTRACT TIME is **decreased** by 28 calendar days.


The date for completion of all work was May 24, 2002.

Requested By: 

Capitol Enterprises, Inc. - Contractor

Approvals By: 

Shread-Kuyrkendall & Associates, Inc. - Engineer


St. Charles Parish - Owner

END OF SECTION

TESTING OF GROUND WATER STORAGE TANK NO. 1 AT LULING WATER PLANT

| | <u>Item</u> | <u>Description</u> | <u>Qty.</u> | <u>Unit</u> | <u>Unit Price</u> | <u>Amount</u> | <u>Adjusted Amount</u> |
|-------------------------|-------------|------------------------------------|-------------|-------------|-------------------|---------------|------------------------|
| From: | 12 | Relocation of Infrastructure Items | LUMP | LUMP | \$ 5,000.00 | \$ 5,000.00 | |
| To: | | Relocation of Infrastructure Items | LUMP | LUMP | \$ 2,300.00 | \$ 2,300.00 | \$ (2,700.00) |
| TOTAL DECREASES: | | | | | | | \$ (2,700.00) |