

INTRODUCED BY: LARRY COCHRAN., PARISH PRESIDENT
(DEPARTMENT OF PUBLIC WORKS)

ORDINANCE NO. 17-9-3

An ordinance to approve and authorize the execution of Change Order No. 1 to Amendment No. 5 as adopted by Ordinance No. 16-7-5 for Project Number P080905-1D West Bank Hurricane Protection Levee Professional Services, as part of the West Bank Hurricane Protection Levee Project.

WHEREAS, the St. Charles Parish Council adopted Ordinance No. 08-10-6 on October 20, 2008 approving a professional services agreement with GCR, Inc. (formerly GCR & Associates, Inc.) for program management and right-of-way acquisition services for the Westbank Hurricane Protection Levee Project for a period of three years; and,

WHEREAS, the St. Charles Parish Council determined that services were still required for the progression of the project and adopted Ordinance No. 11-2-13 approving Amendment No. 1; Ordinance No. 12-10-6 approving Amendment No. 2; Ordinance No. 14-4-3 approving Amendment No. 3; Ordinance No. 15-6-7 approving Amendment No. 4; and Ordinance No. 16-7-5 approving Amendment No. 5.; and,

WHEREAS, Ordinance No. 16-7-5 adopted on July 5, 2016, by the St. Charles Parish Council, approved and authorized the execution of Amendment No. 5 to the Professional Service Contract Between GCR, INC., and ST. CHARLES PARISH which extended the contract time from May 1, 2016 through October 20, 2018 and allowed for a maximum compensation allowance of \$275,000.00; and,

WHEREAS, the St. Charles Parish Council desires to approve Change Order No. 1 to Amendment No. 5 to increase the contract timeframe established therein by seventy two (72) days, so that it will now end on December 31, 2018 and increase maximum compensation limitation of the period established therein by \$275,000.00 so that it is now set at \$550,000.00.

THE ST. CHARLES PARISH COUNCIL HEREBY ORDAINS:

SECTION I. That Change Order No. 1 to Amendment No. 5 as adopted by Ordinance No. 16-7-5 for Project Number P080905-1D West Bank Hurricane Protection Levee Professional Services, as part of the West Bank Hurricane Protection Levee Project (originally approved with the adoption of Ordinance No. 08-10-6) to provide additional funding and extend the contract life is hereby approved and accepted.

SECTION II. That the Parish President is hereby authorized to execute said Change Order No. 1 on behalf of St. Charles Parish.

The foregoing ordinance having been submitted to a vote, the vote thereon was as follows:

YEAS: BENEDETTO, HOGAN, WILSON, CLULEE, GIBBS, WOODRUFF,
BELLOCK, FISHER-PERRIER

NAYS: NONE

ABSENT: FLETCHER

And the ordinance was declared adopted this 18th day of September, 2017, to become effective five (5) days after publication in the Official Journal.

CHAIRMAN: Tamell D. Wilson

SECRETARY: [Signature]

DLVD/PARISH PRESIDENT: 9/19/17

APPROVED: [Signature] DISAPPROVED: [Signature]

PARISH PRESIDENT: [Signature]

RETD/SECRETARY: 9/25/17

AT: 8:40a RECD BY: [Signature]

CHANGE ORDER NO. 1

TO AMENDMENT NO. 5

**FOR P080905-1D WESTBANK HURRICANE PROTECTION LEVEE PROFESSIONAL
SERVICES AGREEMENT BETWEEN ST. CHARLES PARISH AND GCR INC.
ORIGINALLY APPROVED BY PARISH ORDINANCE NO. 08-10-6.**

BE IT KNOWN, that on this 25th day of September, 2017,

ST. CHARLES PARISH, represented herein by Larry Cochran, Parish President, 15045 River Road, Post Office Box 302, Hahnville, LA 70057,

AND

GCR INC., formerly, GCR & ASSOCIATES, INC., represented herein by Mona Nosari, Associate Vice President, 2021 Lake Shore Drive, Suite 500, New Orleans, LA 70122,

HEREBY AGREE THAT:

The time frame established by Amendment No. 5 approved and adopted by St. Charles Parish Ordinance No. 16-7-5 to allow for professional services between MAY 1, 2016 and OCTOBER 20, 2018, will be extended by seventy-two (72) days. Amendment No. 5 will now allow for services through DECEMBER 31, 2018.

Additionally, the maximum COMPENSATION ALLOWANCE will be increased by \$275,000.00 so that it is now set at \$550,000.00.

All other provisions of aforementioned contract and previous amendments shall remain in effect.

ST. CHARLES PARISH

BY: [Signature]
Larry Cochran
Parish President

DATE: 9/23/17

GCR INC.

[Signature]
Mona Nosari
Associate Vice President

DATE: 8/23/17

WITNESS:

[Signature]

DATE: 9/23/17

WITNESS:

[Signature]

DATE: 8/23/17